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What are the Infrastructure Roadmaps?
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major 

NAS acquisitions. They depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment. 

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that 

will deliver the necessary functionality to enable OIs and BTIs.

What’s new in Version 14.0?

• See Appendix B: Change History for domain-specific changes

Guidelines for Understanding the Roadmaps
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, 

services, decision points, and support activities.

• The timeline is in calendar years and shows a 15-year outlook.

• The roadmaps have swim lanes for infrastructure (white) and Support Activities (green).

• The DP diamonds represent the quarter in which a decision will occur.

• The Support Activity bars represent the dates that work is being performed on the activity.

• The Project bars represent the dates that CIP funding is allocated to a project.

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, 

drawdown, or convergence.

Infrastructure Roadmap Overview

https://www.faa.gov/air_traffic/publications/cip/
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Infrastructure Roadmaps Legend

Roadmap Legend

* Applies to any fill color type

** Applies to any Decision Point fill color type

### Future Baselined DP; High Priority

XYZ System / Service / Support Activity

System successor

System in Draw-Down Mode

Decommission  X

### Future Baselined DP; Non-High Priority

### Planning DP

FID

### AMS (CRDR, IARD, IID, FID, BCD)

### Policy

### Strategy (JRC)

### Strategy (Other)

### Decision Point Owned by Another Roadmap

Decision Point Fill Colors

### Completed DP###or

Timeline2019 2020 2021

XYZ NextGen Project (denoted by G CIP number)

Decision Point Borders**

XYZ Project

XYZ Planned (Unfunded) System/Service/Project*

XYZ
Operational Node / Procedure / Capability / Other 

Architecture Object

###
Regulatory Milestone

XYZ
Support Activity Owned by 

Another Domain

###or

Facility TypeXYZ
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Aircraft

Objective: The Aircraft roadmap presents planned advances in Airframe and Avionics in coordination with

NAS NextGen improvements.
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Aircraft Roadmap (1 of 7)
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Items with a green outline are components of the FAA Minimum Capability List (MCL)  

RNP AR 0.3 RF

Coupled VNAV

IRU Avionics (Resiliency)

RNAV 2

RNAV 1

https://sep.faa.gov/go/system/925
https://sep.faa.gov/go/system/165
https://sep.faa.gov/go/system/80
https://sep.faa.gov/go/system/930
https://sep.faa.gov/go/system/929
https://sep.faa.gov/go/system/185
https://sep.faa.gov/go/system/186
https://sep.faa.gov/go/system/1324
https://sep.faa.gov/go/system/184
https://sep.faa.gov/go/system/1325
https://sep.faa.gov/go/roadmap_symbol/25
https://sep.faa.gov/go/roadmap_symbol/25
https://sep.faa.gov/go/roadmap_symbol/35
https://sep.faa.gov/go/roadmap_symbol/26
https://sep.faa.gov/go/roadmap_symbol/27
https://sep.faa.gov/go/roadmap_symbol/29
https://sep.faa.gov/go/roadmap_symbol/36
https://sep.faa.gov/go/roadmap_symbol/22
https://sep.faa.gov/go/roadmap_symbol/28
https://sep.faa.gov/go/roadmap_symbol/30
https://sep.faa.gov/go/roadmap_symbol/35
https://sep.faa.gov/go/roadmap_symbol/22
https://sep.faa.gov/go/system/719
https://sep.faa.gov/go/roadmap_symbol/36
https://sep.faa.gov/go/roadmap_symbol/31
https://sep.faa.gov/go/roadmap_symbol/374
https://sep.faa.gov/go/roadmap_symbol/371
https://sep.faa.gov/go/roadmap_symbol/28
https://sep.faa.gov/go/roadmap_symbol/35
https://sep.faa.gov/go/roadmap_symbol/372
https://sep.faa.gov/go/decision/956
https://sep.faa.gov/go/decision/220
https://sep.faa.gov/go/roadmap_symbol/24
https://sep.faa.gov/go/roadmap_symbol/23


7 BASELINE NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Aircraft Roadmap (2 of 7)
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flight management

Offset routes used in flight management
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ACARS Eqpt. & Service of third party service 
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Items with a green outline are components of the FAA Minimum Capability List (MCL)  

https://sep.faa.gov/go/system/381
https://sep.faa.gov/go/system/183
https://sep.faa.gov/go/system/213
https://sep.faa.gov/go/system/251
https://sep.faa.gov/go/system/909
https://sep.faa.gov/go/system/251
https://sep.faa.gov/go/roadmap_symbol/331
https://sep.faa.gov/go/system/1116
https://sep.faa.gov/go/roadmap_symbol/332
https://sep.faa.gov/go/roadmap_symbol/333
https://sep.faa.gov/go/roadmap_symbol/334
https://sep.faa.gov/go/system/874
https://sep.faa.gov/go/system/1116
https://sep.faa.gov/go/system/874
https://sep.faa.gov/go/system/213
https://sep.faa.gov/go/system/251
https://sep.faa.gov/go/system/1151
https://sep.faa.gov/go/roadmap_symbol/337
https://sep.faa.gov/go/roadmap_symbol/339
https://sep.faa.gov/go/roadmap_symbol/336
https://sep.faa.gov/go/roadmap_symbol/377
https://sep.faa.gov/go/system/1117
https://sep.faa.gov/go/roadmap_symbol/229
https://sep.faa.gov/go/roadmap_symbol/335
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Aircraft Roadmap (3 of 7)
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Items with a green outline are components of the FAA Minimum Capability List (MCL)  

1215

https://sep.faa.gov/go/roadmap_symbol/129
https://sep.faa.gov/go/decision/1115
https://sep.faa.gov/go/system/1186
https://sep.faa.gov/go/system/161
https://sep.faa.gov/go/system/77
https://sep.faa.gov/go/system/1187
https://sep.faa.gov/go/system/787
https://sep.faa.gov/go/system/76
https://sep.faa.gov/go/system/383
https://sep.faa.gov/go/system/1153
https://sep.faa.gov/go/roadmap_symbol/341
https://sep.faa.gov/go/roadmap_symbol/347
https://sep.faa.gov/go/roadmap_symbol/345
https://sep.faa.gov/go/roadmap_symbol/348
https://sep.faa.gov/go/segment/951
https://sep.faa.gov/go/decision/955
https://sep.faa.gov/go/system/1294
https://sep.faa.gov/go/decision/951
https://sep.faa.gov/go/decision/967
https://sep.faa.gov/go/system/488
https://sep.faa.gov/go/roadmap_symbol/342
https://sep.faa.gov/go/roadmap_symbol/343
https://sep.faa.gov/go/roadmap_symbol/344
https://sep.faa.gov/go/decision/1114
https://sep.faa.gov/go/decision/1113
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/decision/1213
https://sep.faa.gov/go/decision/1214
https://sep.faa.gov/go/decision/1215
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Aircraft Roadmap (4 of 7)
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Items with a green outline are components of the FAA Minimum Capability List (MCL)  

https://sep.faa.gov/go/system/914
https://sep.faa.gov/go/system/915
https://sep.faa.gov/go/system/937
https://sep.faa.gov/go/system/164
https://sep.faa.gov/go/system/928
https://sep.faa.gov/go/system/922
https://sep.faa.gov/go/system/1161
https://sep.faa.gov/go/system/947
https://sep.faa.gov/go/roadmap_symbol/211
https://sep.faa.gov/go/system/892
https://sep.faa.gov/go/system/1300
https://sep.faa.gov/go/roadmap_symbol/174
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Aircraft Roadmap (5 of 7)
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DO-262D, Change 1

DO-224E Signal-in-Space MASPS for Advanced VHF Digital Data Comm.
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Companion Document to cover Ground Equipment 

Aircraft Cybersecurity Initiative (ACI) R&D

https://sep.faa.gov/go/decision/1113
https://sep.faa.gov/go/decision/1114
https://sep.faa.gov/go/decision/239
https://sep.faa.gov/go/support/1103
https://sep.faa.gov/go/support/1104
https://sep.faa.gov/go/decision/1165
https://sep.faa.gov/go/support/1000
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Aircraft Roadmap (6 of 7)
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https://sep.faa.gov/go/decision/962
https://sep.faa.gov/go/decision/1166
https://sep.faa.gov/go/decision/1167
https://sep.faa.gov/go/decision/1168
https://sep.faa.gov/go/decision/1169
https://sep.faa.gov/go/decision/1173
https://sep.faa.gov/go/decision/1170
https://sep.faa.gov/go/decision/1171
https://sep.faa.gov/go/decision/1172
https://sep.faa.gov/go/decision/957
https://sep.faa.gov/go/decision/963
https://sep.faa.gov/go/decision/1176
https://sep.faa.gov/go/decision/1178
https://sep.faa.gov/go/decision/1177
https://sep.faa.gov/go/decision/1174
https://sep.faa.gov/go/support/1103
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Aircraft Roadmap (7 of 7)

FAA System Safety Guidance:  Development of Feasible 

Human Error Assessment Method Alternatives
1131

1135
Human Factors Requirements for the Use of EFVS During Takeoff at 

Airports with Reduced and/or Degraded NAS Infrastructure

1044
Human Factors Recommendations for Conducting Low Visibility Flight Operations 

in Transport Category Aircraft Using SVGS Information on HDDs and HUDs
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Enhanced Helicopter Vision Systems:  Human Factors Examination of 

Heads-Up/Head-Worn Display Technologies and Concepts
1134

1043
Evaluation of Flight Deck System Alternatives to 

Mitigate Aircraft Energy State Awareness Risks 

Human Factors Recommendations to Address Terminal 

Time-Based ATM Flight Deck HF Integration Issues
1132

Human Factors Evaluation of Flight Deck Human-System Performance 

Needs in a Time-Based Control Environment – En Route
1133

Human Error Prevention & Mitigation Strategies for TBO Concepts 

that May Rely on Defining Waypoints (Lat/Lon) in ½ Degrees
1130

https://sep.faa.gov/go/decision/1131
https://sep.faa.gov/go/decision/1135
https://sep.faa.gov/go/decision/1044
https://sep.faa.gov/go/decision/1134
https://sep.faa.gov/go/decision/1043
https://sep.faa.gov/go/support/1026
https://sep.faa.gov/go/decision/1132
https://sep.faa.gov/go/support/1027
https://sep.faa.gov/go/decision/1133
https://sep.faa.gov/go/decision/1130
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Identifier Description

AC-01 The roadmap identifies four phases

a) CONOPs development and R&D in required areas

b) Standards development

c) AVS Approval

d) ATC Procedure development

e) Deployment. After the standards process is complete, and manufacturers have developed, integrated, 

fully tested and made new avionics available, aircraft, engines and fuels available, an additional 7 to 

10 years is needed to achieve wide scale equipage of a new capability

1. Different aircraft are expected to equip with different equipment. This roadmap does not 

currently distinguish between aircraft types. 

AC-02 The aircraft roadmap includes environment research areas and assumptions and linkage to Mission 

Support EA. 

AC-03 Any aircraft to include any UAS that participates in the NAS must operate in a way that is transparent to 

the ANSP and ATSP.

AC-04 The Minimum Capability (MCL) items documented in the Aircraft roadmap are accurate as of the 

September 2019 draft of the MCL.

Aircraft Roadmap: Assumptions

https://sep.faa.gov/assumption/main/display/1
https://sep.faa.gov/assumption/main/display/2
https://sep.faa.gov/assumption/main/display/3
https://sep.faa.gov/assumption/main/display/140
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

220 2026 Q4 No Navigation
Strategy 

(Other)

Decision to Cut Over to Dual Frequency / Multi-Constellation Operations Based on Completion of 

Dual Frequency (GPS L1 and L5) Development & Testing

239 2020 Q4 No Navigation
Strategy 

(Other)
Strategy Decision to Proceed with ALS (I) Production LED Lamps for MALSR Systems

951 2019 Q4 No Aircraft
Regulatory 

Milestone
TSO ACAS-Xa/Xo

955 2020 Q4 No Aircraft
Regulatory 

Milestone
TSO-C126c:  Emergency Locator Transmitter (ELT)

956 2031 Q4 No Aircraft
Regulatory 

Milestone
Publication of SBAS Dual-Frequency/Multi-Constellation (DFMC) MOPS

957 2020 Q1 No
New Entrants -

UAS

Strategy 

(Other)
C2 Protected Spectrum Management and Allocation Systems Acquisition Strategy Determined

962 2020 Q2 No Aircraft
Regulatory 

Milestone

Minimum Operational Performance Standards (MOPS) for UAS Detect and Avoid (DAA)  - Phase 2 

(SC-228)

963 2019 Q1 No Aircraft
Regulatory 

Milestone
Advisory Circular (AC) Invoked for Command and Control for UAS Operations

967 2020 Q1 No Aircraft
Regulatory 

Milestone
ADS-B Out Equipage Rule Implemented

1043 2020 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval & Implementation Strategy of Human Factors Aircraft Energy State Display 

and Alerting Guidelines

1044 2019 Q4 No
Human Systems 

Integration

Strategy 

(Other)
Decision on the Implementation Strategy of Human Factors SVGS Guidelines

1113 2019 Q4 No Aircraft
Regulatory 

Milestone
Advanced FIM SPR Interoperability

1114 2019 Q4 No Aircraft
Regulatory 

Milestone
Advanced FIM MOPS

1115 2020 Q3 No Aircraft
Regulatory 

Milestone
Revisions to ADS-B 1090ES MOPS

1130 2020 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval & Implementation Strategy of HF Guidance for the Presentation of ½ 

Degree Waypoints to Users

1131 2021 Q1 No
Human Systems 

Integration

Strategy 

(Other)
Decision on the Approval and Implementation Strategy of Human Factors System Safety Guidance

1132 2020 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Mid-Term 

Time-Based ATM Enhancements

1133 2023 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Far-Term 

Time-Based ATM Enhancements

1134 2022 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Helicopter 

Advanced Vision Systems

1135 2020 Q3 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for the Use of 

EFVS During Departure Operations

1165 2021 Q3 No Aircraft
Regulatory 

Milestone
TSO ACAS-Xu

Aircraft Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1166 2020 Q2 No Aircraft
Regulatory 

Milestone
Ground Based Surveillance MOPS

1167 2020 Q2 No Aircraft
Regulatory 

Milestone
Rev A to DAA MOPS DO-365

1168 2020 Q2 No Aircraft
Regulatory 

Milestone
TSO-C211, Rev A (Ground-Based Surveillance and Terminal WC)

1169 2020 Q3 No Aircraft
Regulatory 

Milestone
Non-Coop Sensor (EO/IR) MOPS

1170 2020 Q3 No Aircraft
Regulatory 

Milestone
Airborne EO/IR Sensor MOPS

1171 2020 Q3 No Aircraft
Regulatory 

Milestone
ATAR MOPS, DO-366, Rev A

1172 2020 Q3 No Aircraft
Regulatory 

Milestone
DAA MOPS, DO-365, Rev B

1173 2021 Q2 No Aircraft
Regulatory 

Milestone
TSO for EO/IR

1176 2020 Q4 No Aircraft
Regulatory 

Milestone
C2 Link System MASPS, Rev A

1177 2020 Q1 No Aircraft
Regulatory 

Milestone
DO-377 C2 link MASPS

1178 2020 Q2 No Aircraft
Regulatory 

Milestone
CNPC MOPS, DO-362A

1213 2021 Q4 No Aircraft
Regulatory 

Milestone
Revisions to ADS-B UAT MOPS

1214 2020 Q4 No Aircraft
Regulatory 

Milestone
Revisions to Mode S Transponder MOPS

1215 2020 Q3 No Aircraft
Regulatory 

Milestone
Revisions to Transponder MOPS, DO-181E 

Aircraft Roadmap: Decision Points (2 of 2)
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Airport

Objective: The Airport Roadmap identifies NextGen progression of services, procedures and systems in

the airport environment.
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Airport Roadmap (1 of 5)
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Distance Measuring Equipment (Includes LP DME & HP DME)1140

VORTAC (Includes VOR & TACAN)1140

FTI Sustainment 1

WAAS Phase 4A

WAAS Phase 4B 
FID

1139
1202

1197

DME/VOR/TACAN (DVT) Sustainment

DME/VOR/TACAN Infrastructure – Congressional Add

1140 FID

1196

ASTI

ANICS

FID

1191

Alaskan Satellite Telecom Infrastructure (ASTI)

TACAN

X

AeroMACS

ASTI Sustainment

VOR MON Phase 1

WAAS Ph4A/4B Transition

956

https://sep.faa.gov/go/system/193
https://sep.faa.gov/go/segment/957
https://sep.faa.gov/go/system/1316
https://sep.faa.gov/go/segment/1090
https://sep.faa.gov/go/decision/1163
https://sep.faa.gov/go/decision/74
https://sep.faa.gov/go/system/1022
https://sep.faa.gov/go/segment/548
https://sep.faa.gov/go/system/93
https://sep.faa.gov/go/segment/658
https://sep.faa.gov/go/segment/658
https://sep.faa.gov/go/system/882
https://sep.faa.gov/go/segment/648
https://sep.faa.gov/go/segment/648
https://sep.faa.gov/go/system/101
https://sep.faa.gov/go/segment/640
https://sep.faa.gov/go/segment/640
https://sep.faa.gov/go/system/103
https://sep.faa.gov/go/segment/1004
https://sep.faa.gov/go/segment/878
https://sep.faa.gov/go/decision/1046
https://sep.faa.gov/go/system/176
https://sep.faa.gov/go/segment/959
https://sep.faa.gov/go/decision/220
https://sep.faa.gov/go/system/375
https://sep.faa.gov/go/segment/993
https://sep.faa.gov/go/decision/1071
https://sep.faa.gov/go/segment/660
https://sep.faa.gov/go/segment/660
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/segment/655
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/segment/1092
https://sep.faa.gov/go/segment/1092
https://sep.faa.gov/go/segment/959
https://sep.faa.gov/go/segment/1118
https://sep.faa.gov/go/decision/1139
https://sep.faa.gov/go/decision/1202
https://sep.faa.gov/go/decision/1197
https://sep.faa.gov/go/segment/1115
https://sep.faa.gov/go/segment/1109
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/decision/1196
https://sep.faa.gov/go/segment/77
https://sep.faa.gov/go/system/712
https://sep.faa.gov/go/segment/1031
https://sep.faa.gov/go/system/11
https://sep.faa.gov/go/decision/1191
https://sep.faa.gov/go/system/1026
https://sep.faa.gov/go/system/1104
https://sep.faa.gov/go/segment/959
https://sep.faa.gov/go/segment/956
https://sep.faa.gov/go/decision/956
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Airport Roadmap (2 of 5)

ASDE Sustainment 2
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REIL
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ODALS

VOT
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Runway and 

Taxiway Edge 

Lighting Systems

Land and Hold 

Short Lighting 

Systems

Runway 

Centerline and 

Touchdown 

Lighting Systems

Taxiway Lighting 

Systems

Runway Incursion Reduction - ATDP

Airport Surface Detection Equipment (ASDE) Sustainment

PRM E-SCAN

ASDE-X

ASDE-3/
AMASS

ASSC

Runway Status Lights (RWSL) Sustainment

X
AMASS

X
SFO

ATL 
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NAVAIDS Sustainment

RWSL

SMGCS

RWSL Sustainment 2

https://sep.faa.gov/go/segment/1120
https://sep.faa.gov/go/system/95
https://sep.faa.gov/go/system/1336
https://sep.faa.gov/go/system/408
https://sep.faa.gov/go/system/90
https://sep.faa.gov/go/system/100
https://sep.faa.gov/go/system/91
https://sep.faa.gov/go/segment/647
https://sep.faa.gov/go/segment/647
https://sep.faa.gov/go/roadmap_symbol/15
https://sep.faa.gov/go/roadmap_symbol/9
https://sep.faa.gov/go/roadmap_symbol/16
https://sep.faa.gov/go/roadmap_symbol/18
https://sep.faa.gov/go/segment/751
https://sep.faa.gov/go/segment/1108
https://sep.faa.gov/go/segment/1108
https://sep.faa.gov/go/system/128
https://sep.faa.gov/go/system/264
https://sep.faa.gov/go/system/116
https://sep.faa.gov/go/system/1019
https://sep.faa.gov/go/segment/933
https://sep.faa.gov/go/segment/649
https://sep.faa.gov/go/segment/649
https://sep.faa.gov/go/system/612
https://sep.faa.gov/go/roadmap_symbol/211
https://sep.faa.gov/go/segment/1134
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Airport Roadmap (3 of 5)

ASWON Enhancement 1
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ELVO

RSA RSA Phase 2

Wake Turbulence Re-categorization

Closely Spaced Parallel Runway Operations

TDWR
FID

814

TDWR Sustainment 2

W
S
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S LLWAS

ASR-9 WSP

WSDS Sustainment 2FID

650

ASWON Sustainment 2
ASWON 

Sustainment 1

A
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 P
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JAWS JAWS Sustainment
FID

816

Weather

Camera (Sys Ops)

ASOS

AWOS-C

DASI

SAWS

SWS

X

FID

1109

Weather Camera Enhancement 1

Weather Camera Program Phase 2

FID

1243

TDWR Sustainment 3

X

https://sep.faa.gov/go/segment/1136
https://sep.faa.gov/go/roadmap_symbol/169
https://sep.faa.gov/go/roadmap_symbol/204
https://sep.faa.gov/go/segment/1035
https://sep.faa.gov/go/segment/301
https://sep.faa.gov/go/segment/303
https://sep.faa.gov/go/segment/301
https://sep.faa.gov/go/system/32
https://sep.faa.gov/go/roadmap_symbol/147
https://sep.faa.gov/go/segment/913
https://sep.faa.gov/go/decision/814
https://sep.faa.gov/go/segment/913
https://sep.faa.gov/go/system/1260
https://sep.faa.gov/go/system/133
https://sep.faa.gov/go/segment/1081
https://sep.faa.gov/go/segment/1081
https://sep.faa.gov/go/decision/650
https://sep.faa.gov/go/segment/1099
https://sep.faa.gov/go/segment/1099
https://sep.faa.gov/go/segment/862
https://sep.faa.gov/go/system/346
https://sep.faa.gov/go/segment/807
https://sep.faa.gov/go/decision/816
https://sep.faa.gov/go/system/1288
https://sep.faa.gov/go/system/312
https://sep.faa.gov/go/system/1322
https://sep.faa.gov/go/system/1327
https://sep.faa.gov/go/system/329
https://sep.faa.gov/go/system/1323
https://sep.faa.gov/go/decision/1109
https://sep.faa.gov/roadmap_symbol/main/display/241
https://sep.faa.gov/go/segment/370
https://sep.faa.gov/go/decision/1243
https://sep.faa.gov/go/roadmap_symbol/147
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Airport Roadmap (4 of 5)
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X

X

NME

NME

FID

1050

X

X

X

X

X

EFSTS

SMA

DSP

ARMT

AEFS

TDLS

TFDM Enhancement

TFDM

TFDM 

FID

198

TFDM Sustainment 1 

Space Data Integrator (SDI)

TBFM Enhancement 1

TFMS

TFMS Enhancement 4

TBFM

TBFM Sustainment 1 

TBFM Enhancement 2

Traffic Flow Improvements

TFMS Sustainment 3

TFMS Enhancement 5

TBFM Enhancement 3

FID

1007

FID

1121

NME

NME

X

FID

1050

ICMS

UIC X

SDI Phase 2

TBFM Sustainment 2 

FID

973

https://sep.faa.gov/go/segment/985
https://sep.faa.gov/go/system/1319
https://sep.faa.gov/go/decision/1050
https://sep.faa.gov/go/system/599
https://sep.faa.gov/go/system/454
https://sep.faa.gov/go/system/391
https://sep.faa.gov/go/system/617
https://sep.faa.gov/go/system/689
https://sep.faa.gov/go/system/206
https://sep.faa.gov/go/segment/953
https://sep.faa.gov/go/system/1245
https://sep.faa.gov/go/segment/872
https://sep.faa.gov/go/decision/198
https://sep.faa.gov/go/segment/1043
https://sep.faa.gov/go/segment/1045
https://sep.faa.gov/go/segment/843
https://sep.faa.gov/go/system/82
https://sep.faa.gov/go/segment/290
https://sep.faa.gov/go/system/821
https://sep.faa.gov/go/segment/844
https://sep.faa.gov/go/segment/897
https://sep.faa.gov/go/segment/963
https://sep.faa.gov/go/segment/1029
https://sep.faa.gov/go/segment/940
https://sep.faa.gov/go/segment/936
https://sep.faa.gov/go/decision/1007
https://sep.faa.gov/go/decision/1121
https://sep.faa.gov/go/segment/985
https://sep.faa.gov/go/segment/985
https://sep.faa.gov/go/system/1319
https://sep.faa.gov/go/decision/1050
https://sep.faa.gov/go/system/1065
https://sep.faa.gov/go/system/1320
https://sep.faa.gov/go/segment/1112
https://sep.faa.gov/go/segment/1122
https://sep.faa.gov/go/decision/973
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Airport Roadmap (5 of 5)

X

X

ERIDS

E-IDS
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NIDS
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X
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E-IDS Phase 3

X
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STARS

STARS E

STARS Enhanc 2

Terminal Improvements

STARS Sustainment 3

STARS Sustainment 2

FID

1079

STARS Enhancement 3

STARS Sustainment Portfolio 1

FID

914

E-IDS Pre-Implementation

TAMR Phase 4

STARS Sustainment 5

STARS Sustainment 1

E-IDS 

Sustainment

https://sep.faa.gov/go/system/541
https://sep.faa.gov/go/system/1295
https://sep.faa.gov/go/system/158
https://sep.faa.gov/go/system/1206
https://sep.faa.gov/go/system/280
https://sep.faa.gov/go/roadmap_symbol/177
https://sep.faa.gov/go/segment/1100
https://sep.faa.gov/go/segment/1096
https://sep.faa.gov/go/segment/1082
https://sep.faa.gov/go/system/61
https://sep.faa.gov/go/segment/158
https://sep.faa.gov/go/system/1185
https://sep.faa.gov/go/segment/970
https://sep.faa.gov/go/segment/1013
https://sep.faa.gov/go/segment/1020
https://sep.faa.gov/go/segment/858
https://sep.faa.gov/go/segment/875
https://sep.faa.gov/go/decision/1079
https://sep.faa.gov/go/segment/1128
https://sep.faa.gov/go/segment/1038
https://sep.faa.gov/go/decision/914
https://sep.faa.gov/go/segment/980
https://sep.faa.gov/go/segment/1141
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Identifier Description

APT-01 The Airports roadmap will focus on systems and services operating and being performed airside at 

medium/large Airports and does not include functions/infrastructure internal to the Airport (i.e., security, 

ground transportation, or baggage handling, etc.).

APT-02 This roadmap is used to provide an evolutionary overview of medium to large Airports and does not 

convey infrastructure or service implementation specific to an Airport.

APT-04 Majority of this roadmap's content has been pulled from other roadmaps (i.e., Comm, Surveillance, 

Weather, etc.) if it is in support of Airport Airside Operations.

APT-07 Although there are Non-Fed Navigational Aids (NAVAIDS) and facilities located as some Airports, they 

may not be depicted fully on the Airports Infrastructure Roadmap.

APT-08 All FTI sub-systems will be assumed by FENS once the TDM-to-IP migration is complete.

Airport Roadmap: Assumptions

https://sep.faa.gov/assumption/main/display/99
https://sep.faa.gov/assumption/main/display/100
https://sep.faa.gov/assumption/main/display/102
https://sep.faa.gov/assumption/main/display/125
https://sep.faa.gov/assumption/main/display/139
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

74 2021 Q1 No Communication FID Final Investment Decision (FID) for FAA Enterprise Network Services (FENS)

198 2025 Q3 No Automation FID Final Investment Decision (FID) for TFDM Enhancement

220 2026 Q4 No Navigation
Strategy 

(Other)

Decision to Cut Over to Dual Frequency / Multi-Constellation Operations Based on Completion of 

Dual Frequency (GPS L1 and L5) Development & Testing

650 2021 Q3 No Weather FID Final Investment Decision (FID) for WSDS Sustainment

814 2022 Q4 No Weather FID Final Investment Decision (FID) for TDWR Sustainment 3 

816 2020 Q3 No Weather FID Final Investment Decision (FID) for JAWS Sustainment

914 2020 Q2 Yes Automation FID Final Investment Decision (FID) for Enterprise Information Display System (E-IDS)

956 2031 Q4 No Aircraft
Regulatory 

Milestone
Publication of SBAS Dual-Frequency/Multi-Constellation (DFMC) MOPS

973 2023 Q3 No Automation FID Final Investment Decision (FID) for TFMS Enhancement 5

1007 2020 Q3 No Automation FID Final Investment Decision (FID) for TBFM Enhancement 2

1046 2020 Q1 No Navigation FID Final Investment Decision (FID) for VOR MON Implementation - Phase 2

1050 2020 Q4 No Navigation FID Final Investment Decision (FID) for NAVAIDS Monitoring Equipment

1071 2022 Q3 Yes Navigation
Strategy 

(JRC)
Strategy Decision to Proceed with Segment 3 of NextGen DME Support for PBN Strategy

1079 2020 Q3 No Automation FID Final Investment Decision (FID) for STARS Sustainment 3

1109 2021 Q4 No Weather FID Final Investment Decision (FID) for ASWON Sustainment 2

1121 2021 Q1 No Automation FID Final Investment Decision (FID) for TFMS Sustainment 3

1139 2021 Q3 No Navigation FID Final Investment Decision (FID) for Wide-Area Augmentation System (WAAS) Phase 4B

1140 2019 Q2 No Navigation
Strategy 

(JRC)

Strategy Decision for the Supportability of Distance Measuring Equipment (DME) Very High 

Frequency Omni-Directional Range (VOR) Tactical Air Navigation (TACAN) [DVT]  

1163 2019 Q3 Yes Communication
Strategy 

(Other)
TDM-to-IP Portfolio Strategy Decision 

1192 2020 Q1 No Communication FID Final Investment Decision (FID) for ASTI Sustainment

Airport Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1197 2019 Q4 No Navigation
Strategy 

(JRC)
ILS Rationalization Strategy Decision

1202 2019 Q3 No Navigation
Strategy 

(JRC)
Strategy Decision for WAAS Phase 4B #1

1243 2022 Q3 No Weather FID Final Investment Decision (FID) for Weather Camera Enhancement 1

Airport Roadmap: Decision Points (2 of 2)
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Airspace and Procedures

Objective: The Airspace and Procedures roadmap presents an Executive View (EV) of systems and

procedures, including associated research projects, with an effect on the large-scale redesign and

optimization of major airspace.
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Airspace & Procedures Roadmap (1 of 3)
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Florida Metroplex Redesign

Space Data Integrator (SDI)

Space Integration Capabilities

Small UAS Implementation 

NextGen PBN – Metroplex RNAV/RNP
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TBFM Enhancement 1

TBFM Sustainment 1 

TBFM Enhancement 2

TBFM Enhancement 3

FID

1007

FID

1143

FID

1147

TBFM

TBFM Sustainment 2 

SIC Enhancement 1

https://sep.faa.gov/go/segment/1112
https://sep.faa.gov/go/segment/365
https://sep.faa.gov/go/segment/825
https://sep.faa.gov/go/segment/287
https://sep.faa.gov/go/roadmap_symbol/219
https://sep.faa.gov/go/roadmap_symbol/220
https://sep.faa.gov/go/roadmap_symbol/221
https://sep.faa.gov/go/system/1334
https://sep.faa.gov/go/segment/889
https://sep.faa.gov/go/segment/889
https://sep.faa.gov/go/segment/1008
https://sep.faa.gov/go/segment/1045
https://sep.faa.gov/go/segment/1032
https://sep.faa.gov/go/segment/1097
https://sep.faa.gov/go/segment/843
https://sep.faa.gov/go/segment/844
https://sep.faa.gov/go/segment/897
https://sep.faa.gov/go/decision/1007
https://sep.faa.gov/go/segment/936
https://sep.faa.gov/go/decision/1143
https://sep.faa.gov/go/decision/1147
https://sep.faa.gov/go/system/821
https://sep.faa.gov/go/segment/1122
https://sep.faa.gov/go/segment/1140
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Airspace & Procedures Roadmap (2 of 3)
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AIMM Enhancement 1
FID
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AIMM Enhancement 2
FID
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USNS X

IFPA Sustainment 3IARD
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IID
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FID
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https://sep.faa.gov/go/system/418
https://sep.faa.gov/go/system/1000
https://sep.faa.gov/go/system/665
https://sep.faa.gov/go/system/1183
https://sep.faa.gov/go/segment/868
https://sep.faa.gov/go/system/1315
https://sep.faa.gov/go/system/923
https://sep.faa.gov/go/system/952
https://sep.faa.gov/go/system/49
https://sep.faa.gov/go/system/702
https://sep.faa.gov/go/system/718
https://sep.faa.gov/go/system/948
https://sep.faa.gov/go/system/544
https://sep.faa.gov/go/system/150
https://sep.faa.gov/go/facility_types/66
https://sep.faa.gov/go/system/1332
https://sep.faa.gov/go/system/961
https://sep.faa.gov/go/system/975
https://sep.faa.gov/go/roadmap_symbol/80
https://sep.faa.gov/go/system/427
https://sep.faa.gov/go/roadmap_symbol/32
https://sep.faa.gov/go/segment/838
https://sep.faa.gov/go/decision/122
https://sep.faa.gov/go/segment/941
https://sep.faa.gov/go/decision/1189
https://sep.faa.gov/go/system/420
https://sep.faa.gov/go/roadmap_symbol/376
https://sep.faa.gov/go/decision/1248
https://sep.faa.gov/go/decision/1249
https://sep.faa.gov/go/decision/1250
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Airspace & Procedures Roadmap (3 of 3)
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ASEPS ADS-C Reduced Oceanic Separation

ADS-C

Advanced Surveillance Enhanced Procedural Separation (ASEPS)

Advanced Surveillance Enhanced 

Procedural Separation
FID
850

ATOP Enhancement 1

ATOP

ATOP              Enhancement 2

ATOP Oceanic Improvements

FID

850

FID

1117

ATOP Sustainment 2

CSPR Operations – Revised Separation Standards

CSPR Operations – Paired Approach

Maturing and Validation of PBN/TBM 

Integrated Design Capability

Wake Turbulence Behavior Research

https://sep.faa.gov/go/segment/301
https://sep.faa.gov/go/support/431
https://sep.faa.gov/go/segment/303
https://sep.faa.gov/go/segment/301
https://sep.faa.gov/go/support/1085
https://sep.faa.gov/go/support/431
https://sep.faa.gov/go/decision/1138
https://sep.faa.gov/go/support/1090
https://sep.faa.gov/go/system/1151
https://sep.faa.gov/go/segment/962
https://sep.faa.gov/go/segment/1103
https://sep.faa.gov/go/decision/850
https://sep.faa.gov/go/segment/966
https://sep.faa.gov/go/system/325
https://sep.faa.gov/go/segment/979
https://sep.faa.gov/go/roadmap_symbol/142
https://sep.faa.gov/go/segment/964
https://sep.faa.gov/go/decision/850
https://sep.faa.gov/go/decision/1117
https://sep.faa.gov/go/support/478
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Identifier Description

A&P-01 Airspace Modernization Assumptions

a) Flexibility into any of the agency’s facility plans

b) Future Airspace & NASA research funding is sufficient and provides favorable benefits

c) System Dependencies

1. ADS-B

2. ERAM

3. DataComm

A&P-02 Integrated Arrival/Departure Airspace (Big Airspace) Assumptions

a) Key Integrated Arrival/Departure Airspace enablers:

1. Extension of 3 Mile Separation & Terminal Procedures

2. Integrated arrival/departure airspace configurations

3. Flexible sector & bi-directional routes published

4. 5 mile lateral spacing for Required Navigation Performance (RNP) enables 5 mile lateral route

spacing

5. New voice system (NAS Voice System), leased circuits, and Air-Ground communications  

channels to handle transition

6. Cost benefits are based on creating X Integrated Arrival/Departure (Big Airspace) facilities, 

covering X major metropolitan areas

b) Cost analysis based on general assumptions about the concept, not on any detailed requirements 

or technical solutions

c) Benefits analysis based on extrapolating results from FT simulations to other sites given traffic

forecasts and historical weather patterns

d) Sites identified where large TRACON facilities exist could accommodate additional BA operational

positions with refurbishment.  New buildings would be needed where no large TRACON exists.

Airspace & Procedures Roadmap: Assumptions
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

122 2021 Q1 No Automation FID Final Investment Decision (FID) for AIMM Enhancement 1

850 2019 Q2 Yes Automation FID Final Investment Decision (FID) for ATOP Enhancement 1

1007 2020 Q3 No Automation FID Final Investment Decision (FID) for TBFM Enhancement 2

1117 2022 Q3 No Automation FID Final Investment Decision (FID) for ATOP Enhancement 2

1138 2020 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Lateral 

Offset Procedures

1143 2021 Q4 No
New Entrants -

Commercial Space
FID Final Investment Decision (FID) for Space Integration Capabilities

1147 2024 Q4 No
New Entrants -

Commercial Space
FID Final Investment Decision (FID) for Space Data Integrator (SDI) Phase 2

1189 2025 Q1 No Automation FID Final Investment Decision (FID) for AIMM Enhancement 2

1248 2020 Q4 No
Airspace & 

Procedures
IARD

Investment Analysis Readiness Decision (IARD) for Instrument Flight Procedures Automation (IFPA) 

Sustainment 3

1249 2021 Q2 No
Airspace & 

Procedures
IID Initial Investment Decision (IID) for Instrument Flight Procedures Automation (IFPA) Sustainment 3

1250 2021 Q4 No
Airspace & 

Procedures
FID Final Investment Decision (FID) for Instrument Flight Procedures Automation (IFPA) Sustainment 3

Airspace & Procedures Roadmap: Decision Points (1 of 1)
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Automation

Objective: The Automation Roadmap presents an Executive View (EV) of the current automation systems

supporting the National Airspace System (NAS) and their enhancement, sustainment or replacement

through major development programs and support activities. The Automation Roadmap is intended to

convey the major automation program strategy and acquisition decision points as well as program

execution through the In-Service Decision. The roadmap serves as a summary view of more detailed

plans within each development program.
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Automation Roadmap (1 of 4)
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Traffic Flow Improvements

IARD

1005

En Route Improvements
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1010
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STARS Enhancement 3   
IARD

1182
IID
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FID

1190

TFMS Enhancement 5
IARD
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FID
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STARS Sustainment Portfolio 1

TBFM Enhancement 3

FID
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FID

1079

IARD

1119
FID
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IARD

1016

TAMR Phase 4STARS E

IARD

1212

STARS Sustainment 5

TFM-I Sustainment 4

TBFM Sustainment 2

ERAM Sustainment 5
ERAM Sustainment 2

STARS Enhancement 2

https://sep.faa.gov/go/segment/1045
https://sep.faa.gov/go/segment/983
https://sep.faa.gov/go/segment/843
https://sep.faa.gov/go/system/61
https://sep.faa.gov/go/system/600
https://sep.faa.gov/go/system/1255
https://sep.faa.gov/go/system/157
https://sep.faa.gov/go/system/82
https://sep.faa.gov/go/segment/290
https://sep.faa.gov/go/system/821
https://sep.faa.gov/go/segment/158
https://sep.faa.gov/go/segment/844
https://sep.faa.gov/go/segment/897
https://sep.faa.gov/go/segment/928
https://sep.faa.gov/go/segment/963
https://sep.faa.gov/go/decision/1005
https://sep.faa.gov/go/segment/1003
https://sep.faa.gov/go/segment/1013
https://sep.faa.gov/go/segment/1018
https://sep.faa.gov/go/decision/1010
https://sep.faa.gov/go/segment/1016
https://sep.faa.gov/go/decision/1015
https://sep.faa.gov/go/segment/1020
https://sep.faa.gov/go/decision/1013
https://sep.faa.gov/go/segment/1029
https://sep.faa.gov/go/decision/1021
https://sep.faa.gov/go/segment/858
https://sep.faa.gov/go/segment/875
https://sep.faa.gov/go/segment/1047
https://sep.faa.gov/go/decision/1181
https://sep.faa.gov/go/segment/127
https://sep.faa.gov/go/decision/1180
https://sep.faa.gov/go/decision/1011
https://sep.faa.gov/go/segment/1128
https://sep.faa.gov/go/decision/1182
https://sep.faa.gov/go/decision/1183
https://sep.faa.gov/go/decision/1190
https://sep.faa.gov/go/segment/940
https://sep.faa.gov/go/decision/971
https://sep.faa.gov/go/decision/973
https://sep.faa.gov/go/segment/1038
https://sep.faa.gov/go/segment/936
https://sep.faa.gov/go/decision/1007
https://sep.faa.gov/go/decision/1079
https://sep.faa.gov/go/decision/1119
https://sep.faa.gov/go/decision/1121
https://sep.faa.gov/go/decision/1016
https://sep.faa.gov/go/segment/970
https://sep.faa.gov/go/system/1185
https://sep.faa.gov/go/decision/1212
https://sep.faa.gov/go/segment/1141
https://sep.faa.gov/go/segment/1129
https://sep.faa.gov/go/segment/1122
https://sep.faa.gov/go/segment/1113


33 BASELINE NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Automation Roadmap (2 of 4)
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TFDM Sustainment 1 

FID
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IID
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FID

198

E-IDS 

Sustainment

ATOP Enhancement 2

https://sep.faa.gov/go/segment/953
https://sep.faa.gov/go/system/206
https://sep.faa.gov/go/system/599
https://sep.faa.gov/go/system/454
https://sep.faa.gov/go/system/1245
https://sep.faa.gov/go/system/391
https://sep.faa.gov/go/system/617
https://sep.faa.gov/go/system/689
https://sep.faa.gov/go/segment/872
https://sep.faa.gov/go/decision/1018
https://sep.faa.gov/go/decision/1019
https://sep.faa.gov/go/segment/966
https://sep.faa.gov/go/system/325
https://sep.faa.gov/go/system/196
https://sep.faa.gov/go/system/108
https://sep.faa.gov/go/system/330
https://sep.faa.gov/go/system/192
https://sep.faa.gov/go/segment/979
https://sep.faa.gov/go/roadmap_symbol/142
https://sep.faa.gov/go/segment/964
https://sep.faa.gov/go/decision/850
https://sep.faa.gov/go/segment/1007
https://sep.faa.gov/go/decision/389
https://sep.faa.gov/go/decision/1117
https://sep.faa.gov/go/decision/1116
https://sep.faa.gov/go/segment/125
https://sep.faa.gov/go/system/43
https://sep.faa.gov/go/system/541
https://sep.faa.gov/go/system/1295
https://sep.faa.gov/go/system/158
https://sep.faa.gov/go/system/1206
https://sep.faa.gov/go/system/280
https://sep.faa.gov/go/roadmap_symbol/177
https://sep.faa.gov/go/segment/1100
https://sep.faa.gov/go/segment/1096
https://sep.faa.gov/go/decision/1186
https://sep.faa.gov/go/segment/1082
https://sep.faa.gov/go/decision/1185
https://sep.faa.gov/go/segment/980
https://sep.faa.gov/go/segment/1043
https://sep.faa.gov/go/decision/914
https://sep.faa.gov/go/decision/1211
https://sep.faa.gov/go/decision/198
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Automation Roadmap (3 of 4)
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AIMM Enhancement 2
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IARD
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XSAACE

https://sep.faa.gov/go/system/713
https://sep.faa.gov/go/segment/1002
https://sep.faa.gov/go/system/1299
https://sep.faa.gov/go/segment/954
https://sep.faa.gov/go/segment/866
https://sep.faa.gov/go/system/5
https://sep.faa.gov/go/system/31
https://sep.faa.gov/go/facility_types/73
https://sep.faa.gov/go/segment/1085
https://sep.faa.gov/go/decision/208
https://sep.faa.gov/go/system/702
https://sep.faa.gov/go/system/912
https://sep.faa.gov/go/system/896
https://sep.faa.gov/go/system/920
https://sep.faa.gov/go/system/1205
https://sep.faa.gov/go/system/906
https://sep.faa.gov/go/system/418
https://sep.faa.gov/go/system/150
https://sep.faa.gov/go/segment/901
https://sep.faa.gov/go/system/36
https://sep.faa.gov/go/segment/327
https://sep.faa.gov/go/roadmap_symbol/154
https://sep.faa.gov/go/decision/695
https://sep.faa.gov/go/system/923
https://sep.faa.gov/go/system/420
https://sep.faa.gov/go/system/1227
https://sep.faa.gov/go/decision/696
https://sep.faa.gov/go/segment/946
https://sep.faa.gov/go/decision/1074
https://sep.faa.gov/go/decision/1075
https://sep.faa.gov/go/roadmap_symbol/153
https://sep.faa.gov/go/decision/975
https://sep.faa.gov/go/decision/1162
https://sep.faa.gov/go/system/718
https://sep.faa.gov/go/system/948
https://sep.faa.gov/go/system/544
https://sep.faa.gov/go/segment/283
https://sep.faa.gov/go/system/952
https://sep.faa.gov/go/segment/838
https://sep.faa.gov/go/decision/122
https://sep.faa.gov/go/segment/941
https://sep.faa.gov/go/system/49
https://sep.faa.gov/go/decision/1189
https://sep.faa.gov/go/decision/1187
https://sep.faa.gov/go/system/1342
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Automation Roadmap (4 of 4)

Surface Tactical Flow

Flight Object

Separation Automation System Engineering

NextGen Oceanic Capabilities

Strategic Flow Management Application

Strategic Flow Management Engineering Enhancement

Information Management

Advanced Methods

Common Trajectory Models

Technical Assessment of UAS 
Automation System Requirements

https://sep.faa.gov/go/segment/601
https://sep.faa.gov/go/segment/285
https://sep.faa.gov/go/segment/935
https://sep.faa.gov/go/segment/938
https://sep.faa.gov/go/segment/622
https://sep.faa.gov/go/segment/623
https://sep.faa.gov/go/segment/871
https://sep.faa.gov/go/segment/284
https://sep.faa.gov/go/segment/1044
https://sep.faa.gov/go/support/1056
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Identifier Description

AUTO-01 Net-centric Enterprise Services will replace designated existing point to point interfaces with a system 

based on a Service Oriented Architecture providing enhanced data exchange, enhanced flexibility, and 

enhanced security for FAA Operations Personnel, and airspace users within a common information 

environment to support NextGen Operational Improvements.

AUTO-02 ADS-B is a necessary infrastructure element to support Trajectory Based Operations, Flexible Terminal, 

and High Density Terminal solution sets.

AUTO-03 Data Communication is a necessary infrastructure element to support Trajectory Based Operations, 

Flexible Terminal, and High Density Terminal solution sets.

AUTO-04 Operational Service Units will be responsible for JRC Final Investment Decisions.

AUTO-05 Policy and standards decisions prescribing the use of hand-held devices for data messaging by General 

Aviation pilots and aircraft are established.

AUTO-06 Consistent security management across Data Communication, Automation and SWIM support the 

evolution.

AUTO-07 Human-system integration will be conducted during analysis, design, development, and testing of 

Automation programs.

AUTO-08 Safety analysis and considerations will be included in all applicable phases of Automation analysis, 

design, development, and testing and platforms will provide data as required for safety monitoring and 

analysis.

AUTO-09 Automation platform designs will support environmental and energy saving initiatives.

Automation Roadmap: Assumptions
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

122 2021 Q1 No Automation FID Final Investment Decision (FID) for AIMM Enhancement 1

198 2025 Q3 No Automation FID Final Investment Decision (FID) for TFDM Enhancement

208 2019 Q4 Yes Automation FID Final Investment Decision (FID) for Future Flight Services

389 2021 Q3 No Automation FID Final Investment Decision (FID) for Offshore Automation

695 2019 Q3 No Automation IID Initial Investment Decision (IID) for AMMS

696 2020 Q2 No Automation FID Final Investment Decision (FID) for AMMS

850 2019 Q2 Yes Automation FID Final Investment Decision (FID) for ATOP Enhancement 1

914 2020 Q2 Yes Automation FID Final Investment Decision (FID) for Enterprise Information Display System (E-IDS)

971 2022 Q3 No Automation IARD Investment Analysis Readiness Decision (IARD) for TFMS Enhancement 5

973 2023 Q3 No Automation FID Final Investment Decision (FID) for TFMS Enhancement 5

975 2020 Q4 No Automation
Strategy 

(Other)
Strategy Decision to Determine Future Relation Between RMLS and AMMS

1005 2019 Q2 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for TBFM Enhancement 2

1007 2020 Q3 No Automation FID Final Investment Decision (FID) for TBFM Enhancement 2

1010 2019 Q4 No Automation FID Final Investment Decision (FID) for ERAM Sustainment 3

1011 2025 Q1 No Automation FID Final Investment Decision (FID) for ERAM Sustainment 4

1013 2022 Q2 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for ERAM Enhancement 3

1015 2023 Q3 No Automation FID Final Investment Decision (FID) for ERAM Enhancement 3

1016 2020 Q2 No Automation IARD Investment Analysis Readiness Decision (IARD) for TBFM Sustainment 1

1018 2023 Q2 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for TFDM Enhancement

1019 2024 Q2 No Automation IID Initial Investment Decision (IID) for TFDM Enhancement

Automation Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1021 2023 Q4 No Automation IARD Investment Analysis Readiness Decision (IARD) for ERAM Sustainment 4

1074 2021 Q4 No Automation IID Initial Investment Decision (IID) for Common Support Services - Flight Data

1075 2022 Q4 No Automation FID Final Investment Decision (FID) for Common Support Services - Flight Data

1079 2020 Q3 No Automation FID Final Investment Decision (FID) for STARS Sustainment 3

1116 2022 Q3 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for ATOP Enhancement 2

1117 2023 Q3 No Automation FID Final Investment Decision (FID) for ATOP Enhancement 2

1119 2020 Q2 No Automation IARD Investment Analysis Readiness Decision (IARD) for TFMS Sustainment 3

1121 2021 Q1 No Automation FID Final Investment Decision (FID) for TFMS Sustainment 3

1162 2019 Q3 No Automation FID Final Investment Decision (FID) #2 for Air-to-Ground Media Gateway

1180 2021 Q4 No Automation
Strategy 

(Other)
Strategy Decision for ECG Sustainment

1181 2024 Q3 No Automation
Strategy 

(Other)
Strategy Decision for EDDS

1182 2026 Q1 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for STARS Enhancement 3

1183 2027 Q1 No Automation IID Initial Investment Decision (IID) for STARS Enhancement 3

1185 2027 Q2 No Automation FID Final Investment Decision (FID) for E-IDS Phase 3

1186 2024 Q2 No Automation FID Final Investment Decision (FID) for E-IDS Phase 2

1187 2023 Q1 Yes Automation IARD Investment Analysis Readiness Decision (IARD) for AIMM Enhancement 2

1189 2025 Q1 No Automation FID Final Investment Decision (FID) for AIMM Enhancement 2

1190 2028 Q1 No Automation FID Final Investment Decision (FID) for STARS Enhancement 3

1211 2020 Q3 No Automation IID Initial Investment Decision (IID) for Offshore Automation

1212 2020 Q4 No Automation IARD Investment Analysis Readiness Decision (IARD) for STARS Sustainment Portfolio 1

Automation Roadmap: Decision Points (2 of 2)
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Communication

Objective: The Communication Roadmap presents an Executive View (EV) of the current communication

systems supporting the National Airspace System and their enhancement, sustainment or replacement

through major development programs and support activities. The Communications Roadmap is intended

to convey the major communication program strategy and acquisition decision points as well as program

funding. The roadmap serves as a summary view of more detailed plans within each development

program.
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Communication Roadmap (1 of 5)
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https://sep.faa.gov/go/segment/1085
https://sep.faa.gov/go/system/193
https://sep.faa.gov/go/segment/1092
https://sep.faa.gov/go/system/46
https://sep.faa.gov/go/system/20
https://sep.faa.gov/go/system/42
https://sep.faa.gov/go/segment/77
https://sep.faa.gov/go/system/411
https://sep.faa.gov/go/system/1121
https://sep.faa.gov/go/segment/78
https://sep.faa.gov/go/segment/957
https://sep.faa.gov/go/system/1308
https://sep.faa.gov/go/system/157
https://sep.faa.gov/go/segment/127
https://sep.faa.gov/go/system/712
https://sep.faa.gov/go/segment/1090
https://sep.faa.gov/go/segment/1031
https://sep.faa.gov/go/decision/1163
https://sep.faa.gov/go/system/11
https://sep.faa.gov/go/decision/1191
https://sep.faa.gov/go/system/12
https://sep.faa.gov/go/segment/1092
https://sep.faa.gov/go/segment/1102
https://sep.faa.gov/go/decision/1162
https://sep.faa.gov/go/segment/1125
https://sep.faa.gov/go/system/246
https://sep.faa.gov/go/decision/74
https://sep.faa.gov/go/decision/778
https://sep.faa.gov/go/system/1316
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Communication Roadmap (2 of 5)
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https://sep.faa.gov/go/segment/277
https://sep.faa.gov/go/system/652
https://sep.faa.gov/go/system/22
https://sep.faa.gov/go/system/14
https://sep.faa.gov/go/system/417
https://sep.faa.gov/go/system/23
https://sep.faa.gov/go/system/934
https://sep.faa.gov/go/system/921
https://sep.faa.gov/go/system/1134
https://sep.faa.gov/go/system/324
https://sep.faa.gov/go/system/415
https://sep.faa.gov/go/system/1296
https://sep.faa.gov/go/segment/955
https://sep.faa.gov/go/decision/919
https://sep.faa.gov/go/segment/945
https://sep.faa.gov/go/segment/1127
https://sep.faa.gov/go/segment/1127
https://sep.faa.gov/go/segment/1127
https://sep.faa.gov/go/decision/1192
https://sep.faa.gov/go/decision/1220
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Communication Roadmap (3 of 5)
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https://sep.faa.gov/go/segment/275
https://sep.faa.gov/go/segment/876
https://sep.faa.gov/go/system/384
https://sep.faa.gov/go/system/147
https://sep.faa.gov/go/system/66
https://sep.faa.gov/go/system/951
https://sep.faa.gov/go/system/188
https://sep.faa.gov/go/system/335
https://sep.faa.gov/go/roadmap_symbol/171
https://sep.faa.gov/go/system/435
https://sep.faa.gov/go/system/431
https://sep.faa.gov/go/facility_types/28
https://sep.faa.gov/go/system/1022
https://sep.faa.gov/go/system/26
https://sep.faa.gov/go/decision/861
https://sep.faa.gov/go/decision/863
https://sep.faa.gov/go/segment/548
https://sep.faa.gov/go/segment/282
https://sep.faa.gov/go/support/210
https://sep.faa.gov/go/system/147
https://sep.faa.gov/go/system/384
https://sep.faa.gov/go/segment/1126
https://sep.faa.gov/go/segment/1124
https://sep.faa.gov/go/segment/1110
https://sep.faa.gov/go/decision/1222
https://sep.faa.gov/go/decision/1223
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Communication Roadmap (4 of 5)
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https://sep.faa.gov/go/segment/910
https://sep.faa.gov/go/system/1117
https://sep.faa.gov/go/support/285
https://sep.faa.gov/go/segment/1117
https://sep.faa.gov/go/decision/304
https://sep.faa.gov/go/segment/877
https://sep.faa.gov/go/roadmap_symbol/145
https://sep.faa.gov/go/decision/920
https://sep.faa.gov/go/decision/921
https://sep.faa.gov/go/decision/922
https://sep.faa.gov/go/segment/981
https://sep.faa.gov/go/support/901
https://sep.faa.gov/go/system/1108
https://sep.faa.gov/go/decision/1033
https://sep.faa.gov/go/segment/1116
https://sep.faa.gov/go/roadmap_symbol/373
https://sep.faa.gov/go/decision/1126
https://sep.faa.gov/go/decision/1127
https://sep.faa.gov/go/decision/1128
https://sep.faa.gov/go/decision/1129
https://sep.faa.gov/go/segment/969
https://sep.faa.gov/go/support/1088
https://sep.faa.gov/go/support/1089
https://sep.faa.gov/go/system/714
https://sep.faa.gov/go/system/1116
https://sep.faa.gov/go/system/600
https://sep.faa.gov/go/system/206
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Communication Roadmap (5 of 5)
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FID
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Enhanced SWIM Cloud Service

https://sep.faa.gov/go/system/1312
https://sep.faa.gov/go/segment/882
https://sep.faa.gov/go/system/1304
https://sep.faa.gov/go/system/1317
https://sep.faa.gov/go/segment/1030
https://sep.faa.gov/go/decision/1123
https://sep.faa.gov/go/segment/1046
https://sep.faa.gov/go/system/1318
https://sep.faa.gov/go/decision/1210
https://sep.faa.gov/go/decision/1218
https://sep.faa.gov/go/decision/1217
https://sep.faa.gov/go/decision/1216
https://sep.faa.gov/go/segment/1098
https://sep.faa.gov/go/segment/1133
https://sep.faa.gov/go/decision/1221
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Identifier Description

COMM-01 FENS will become the primary ground-based Voice/Data transport system.

COMM-02 All domestic flight safety critical A/G communications are over VHF based systems. Advisory 

communications (e.g. Weather, NAS Status, NOTAMS) can be supported by VHF A/G Communication or by 

commercial communications services through airborne access to SWIM services.

COMM-04 Relationship between SWIM and Communications: SWIM Dataflows all leverage NAS OPS IP service and 

initial SWIM Segment 2 infrastructure is being implemented with FTI & FENS.

COMM-06 ASTI (ANICS) will not be integrated into FAA Telecommunications Infrastructure contract.

COMM-07 FIDI TR will develop IP communication protocols between automation systems (e.g. ERAM, terminal 

clients) which end systems will provide the investment necessary to implement required changes.

COMM-08 JRC approved a joint IID for DataComm Segment 1 and 2 in 2008; therefore, it is projected that IID for 

Segment 2 will be waived.

Communication Roadmap: Assumptions
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

74 2021 Q1 No Communication FID Final Investment Decision (FID) for FAA Enterprise Network Services (FENS)

304 2028 Q4 No Communication FID Final Investment Decision (FID) for Data Comm Segment 2

778 2019 Q2 Yes Communication IID Initial Investment Decision (IID) for FAA Enterprise Network Services (FENS)

861 2022 Q2 No Communication
Strategy 

(Other)
Strategy decision to determine need for continuation of Oceanic HF Voice Services

863 2022 Q2 No Communication
Strategy 

(Other)
Strategy decision to determine need for continuation of Oceanic Data Link Services

919 2019 Q3 No Communication FID Final Investment Decision (FID) for NAS Voice Recorder

920 2030 Q1 No Communication IARD Investment Analysis Readiness Decision (IARD) for DataComm Segment 3

921 2030 Q4 No Communication IID Initial Investment Decision (IID) for DataComm Segment 3

922 2031 Q3 No Communication FID Final Investment Decision (FID) for DataComm Segment 3

1033 2027 Q4 No Communication IARD Investment Analysis Readiness Decision (IARD) for DataComm Segment 2

1123 2020 Q1 No Communication FID Final Investment Decision (FID) for SWIM Segment 2C, NEMS TR and 3rd Party Provider Services

1126 2022 Q4 Yes Communication FID Final Investment Decision (FID) for Data Comm Segment 1 Phase 2 Enhanced Services

1127 2022 Q4 No Communication IARD Investment Analysis Readiness Decision (IARD) for Data Comm IP Gateway

1128 2023 Q4 No Communication IID Initial Investment Decision (IID) for Data Comm IP Gateway

1129 2024 Q4 No Communication FID Final Investment Decision (FID) for Data Comm IP Gateway

1162 2019 Q3 No Automation FID Final Investment Decision (FID) #2 for Air-to-Ground Media Gateway

1163 2019 Q3 Yes Communication
Strategy 

(Other)
TDM-to-IP Portfolio Strategy Decision 

1191 2020 Q2 No Communication FID Final Investment Decision (FID) for ASTI Sustainment

1192 2019 Q2 No Communication
Strategy 

(JRC)
Voice Switch Portfolio Strategy Decision 

1210 2019 Q3 No Communication
Strategy 

(JRC)
Strategy Decision for SWIM 2C Scope Expansion

Communication Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1216 2021 Q1 No Communication IARD Investment Analysis Readiness Decision (IARD) for SWIM Segment 3

1217 2022 Q1 No Communication IID Initial Investment Decision (IID) for SWIM Segment 3

1218 2023 Q1 No Communication FID Final Investment Decision (FID) for SWIM Segment 3

1220 2020 Q1 No Communication IARD Investment Analysis Readiness Decision (IARD) for Legacy Voice Switch Sustainment Portfolio

1221 2020 Q4 No Communication FID Final Investment Decision (FID) for Enhanced SWIM Cloud Service

1222 2022 Q3 No Communication IARD Investment Analysis Readiness Decision (IARD) for NEXCOM Phase 3

1223 2023 Q3 No Communication FID Final Investment Decision (FID) for NEXCOM Phase 3

Communication Roadmap: Decision Points (2 of 2)
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Enterprise Services

Objective: The Enterprise Services Roadmap presents an Executive View (EV) of the evolution of existing

and planned enterprise services provided by NAS systems and programs and provides an outline of the

major activities, decisions, and milestones. By definition, services are capabilities that exist as processes,

applications, infrastructure, or any combination. They are implemented using design principles that

support and promote enterprise-wide interoperability, sharing, standardization, federation, awareness,

loose coupling, granularity, modularity, abstraction, reuse, and flexibility.
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Enterprise Services Roadmap (1 of 4)
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https://sep.faa.gov/go/segment/882
https://sep.faa.gov/go/system/1210
https://sep.faa.gov/go/system/1200
https://sep.faa.gov/go/system/1321
https://sep.faa.gov/go/system/1196
https://sep.faa.gov/go/segment/843
https://sep.faa.gov/go/segment/872
https://sep.faa.gov/go/system/1199
https://sep.faa.gov/go/system/1245
https://sep.faa.gov/go/system/1212
https://sep.faa.gov/go/system/1312
https://sep.faa.gov/go/segment/1030
https://sep.faa.gov/go/system/1367
https://sep.faa.gov/go/decision/1210
https://sep.faa.gov/go/decision/1123
https://sep.faa.gov/go/segment/1046
https://sep.faa.gov/go/decision/1218
https://sep.faa.gov/go/segment/1098
https://sep.faa.gov/go/segment/1133
https://sep.faa.gov/go/system/923
https://sep.faa.gov/go/segment/283
https://sep.faa.gov/go/system/952
https://sep.faa.gov/go/segment/838
https://sep.faa.gov/go/decision/122
https://sep.faa.gov/go/segment/941
https://sep.faa.gov/go/segment/978
https://sep.faa.gov/go/segment/906
https://sep.faa.gov/go/system/887
https://sep.faa.gov/go/decision/1189
https://sep.faa.gov/go/segment/946
https://sep.faa.gov/go/decision/1075
https://sep.faa.gov/go/segment/1132
https://sep.faa.gov/go/decision/341
https://sep.faa.gov/go/decision/922


50 BASELINE NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Enterprise Services Roadmap (2 of 4)
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https://sep.faa.gov/go/system/981
https://sep.faa.gov/go/system/1359
https://sep.faa.gov/go/system/36
https://sep.faa.gov/go/system/923
https://sep.faa.gov/go/segment/901
https://sep.faa.gov/go/decision/696
https://sep.faa.gov/go/segment/882
https://sep.faa.gov/go/system/1317
https://sep.faa.gov/go/system/1317
https://sep.faa.gov/go/system/1318
https://sep.faa.gov/go/system/1318
https://sep.faa.gov/go/system/1352
https://sep.faa.gov/go/system/1360
https://sep.faa.gov/go/system/1360
https://sep.faa.gov/go/system/1356
https://sep.faa.gov/go/system/1354
https://sep.faa.gov/go/system/1354
https://sep.faa.gov/go/system/1351
https://sep.faa.gov/go/system/1353
https://sep.faa.gov/go/system/1361
https://sep.faa.gov/go/system/1355
https://sep.faa.gov/go/system/1361
https://sep.faa.gov/go/system/1355
https://sep.faa.gov/go/system/1359
https://sep.faa.gov/go/system/1358
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Enterprise Services Roadmap (3 of 4)

All Cloud Services available

(SaaS, PaaS, IaaS)

All Cloud Services available

(SaaS, PaaS, IaaS)

F
A

A
 C

lo
u

d
 S

e
rv

ic
e
s 

C
o

n
tr

a
c
t 

(F
C

S
)

Enterprise 

Function and 

Service

T
e
c
h

n
ic

a
l 

In
fr

a
st

ru
c
tu

re

Co-Location

Services

NAS 

Government 

Community 

Cloud Services 

(Test and R&D 

Domains)

Co-Location Services (Rack, Power and Space) for NAS Systems

Communications Infrastructure (SOA, NESG, FNTB and FTI R&D)

NAS Program Test Platform

NextGen Testing Domain

NAS Private 

Cloud Services 

(Operational IP 

Domains)

Communications Infrastructure (SOA, NESG, FNTB)

NAS Program Test Platform

NAS Program Operational Services

IESP

NAS External 

Boundary 

Protection

Domain Name 

Service

Network/

Precision 

Time Protocol

F
T

I 
S

e
rv

ic
e
s

FENS

https://sep.faa.gov/go/support/904
https://sep.faa.gov/go/support/909
https://sep.faa.gov/go/support/917
https://sep.faa.gov/go/system/1308
https://sep.faa.gov/go/system/1099
https://sep.faa.gov/go/system/1222
https://sep.faa.gov/go/system/1223
https://sep.faa.gov/go/system/1316
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Enterprise Services Roadmap (4 of 4)
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Cloud Requirements and Standards for Contracted Infrastructure Services

ICAO and Other NAS Systems or Customer Requirements

NAS Programs and Systems

NAS Automation Systems

Flight Data Modernization

TDM-to-IP Migration

Enterprise Information Management (EIM) 

1163

Cloud Co-Location as A Service

Government Community Common Cloud Services

NAS Private Cloud Services

NAS Enterprise Cloud Services Guidance & Policy

NAS Cloud Maintenance, Administration, and Ops (Enterprise and Program)

https://sep.faa.gov/go/support/905
https://sep.faa.gov/go/support/910
https://sep.faa.gov/go/support/918
https://sep.faa.gov/go/support/911
https://sep.faa.gov/go/support/487
https://sep.faa.gov/go/segment/1090
https://sep.faa.gov/go/segment/1033
https://sep.faa.gov/go/decision/1163
https://sep.faa.gov/go/support/904
https://sep.faa.gov/go/support/909
https://sep.faa.gov/go/support/917
https://sep.faa.gov/go/support/915
https://sep.faa.gov/go/support/912
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

122 2020 Q1 No Automation FID Final Investment Decision (FID) for AIMM Enhancement 1

341 2022 Q2 No Weather FID
Final Investment Decision (FID) for CSS-Wx Enhancement 1 and transition of ADAS communications 

(and WMSCR Comms if not completed in CSS-Wx) to CSS-Wx Enhancement 1

696 2020 Q2 No Automation FID Final Investment Decision (FID) for AMMS

1075 2022 Q4 No Automation FID Final Investment Decision (FID) for Common Support Services - Flight Data

1123 2020 Q1 No Communication FID Final Investment Decision (FID) for SWIM Segment 2C, NEMS TR and 3rd Party Provider Services

1163 2019 Q3 Yes Communication
Strategy 

(Other)
TDM-to-IP Portfolio Strategy Decision 

1210 2019 Q3 No Communication
Strategy 

(JRC)
Strategy Decision for SWIM 2C Scope Expansion

1218 2023 Q1 No Communication FID Final Investment Decision (FID) for SWIM Segment 3

1221 2020 Q4 No Communication FID Final Investment Decision (FID) for Enhanced SWIM Cloud Service

Enterprise Services Roadmap: Decision Points (1 of 1)
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Facilities

Objective: The Facilities roadmap depicts the legacy NAS facilities and the evolution towards the

NextGen Future Facilities environment.
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Facilities Roadmap (1 of 4)
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Facility Realignment Implementation

FID

1101

FID

1015

FID

1011

FID
1092

https://sep.faa.gov/go/facility_types/9
https://sep.faa.gov/go/facility_types/10
https://sep.faa.gov/go/facility_types/7
https://sep.faa.gov/go/segment/508
https://sep.faa.gov/go/segment/538
https://sep.faa.gov/go/roadmap_symbol/254
https://sep.faa.gov/go/segment/552
https://sep.faa.gov/go/system/293
https://sep.faa.gov/go/roadmap_symbol/244
https://sep.faa.gov/go/roadmap_symbol/246
https://sep.faa.gov/go/roadmap_symbol/247
https://sep.faa.gov/go/roadmap_symbol/250
https://sep.faa.gov/go/roadmap_symbol/253
https://sep.faa.gov/go/roadmap_symbol/248
https://sep.faa.gov/go/roadmap_symbol/252
https://sep.faa.gov/go/roadmap_symbol/245
https://sep.faa.gov/go/facility_types/77
https://sep.faa.gov/go/roadmap_symbol/251
https://sep.faa.gov/go/roadmap_symbol/249
https://sep.faa.gov/go/decision/198
https://sep.faa.gov/go/segment/1021
https://sep.faa.gov/go/decision/1101
https://sep.faa.gov/go/decision/1015
https://sep.faa.gov/go/decision/1011
https://sep.faa.gov/go/decision/1092
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Facilities Roadmap (2 of 4)
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ATCT / TRACON Replacement

Long Range Radar (LRR) Infrastructure Sustainment

Facility Security

Risk Management

Unstaffed Infrastructure Sustainment (UIS)

Fuel Storage Tank Sustainment

Energy Management and Compliance (EMC)

Environmental Cleanup / HAZMAT

Real Property Disposition

Environmental and Occupational Safety and Health (EOSH)

FAA Employee Housing & Life Safety Shelter System Services

Mobile Asset Sustainment

EOSH

Unstaffed 

Infrastructure
FID

1103

Enterprise Facilities Sustainment

FSRM Sustainment 3

IARD
1091

ATCT/TRACONs 

Project 1

Project 2

Project 3

Project 4

ATCSCC

NEMC

Anchorage ATCT/ TRACON ReplacementFID
1224

FSRM Sustainment 2

https://sep.faa.gov/go/segment/510
https://sep.faa.gov/go/segment/738
https://sep.faa.gov/go/roadmap_symbol/195
https://sep.faa.gov/go/segment/867
https://sep.faa.gov/go/segment/556
https://sep.faa.gov/go/segment/559
https://sep.faa.gov/go/segment/883
https://sep.faa.gov/go/segment/560
https://sep.faa.gov/go/segment/580
https://sep.faa.gov/go/segment/561
https://sep.faa.gov/go/segment/848
https://sep.faa.gov/go/segment/908
https://sep.faa.gov/go/roadmap_symbol/257
https://sep.faa.gov/go/roadmap_symbol/258
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/segment/1107
https://sep.faa.gov/go/segment/1079
https://sep.faa.gov/go/segment/848
https://sep.faa.gov/go/decision/1091
https://sep.faa.gov/go/facility_types/9
https://sep.faa.gov/go/facility_types/26
https://sep.faa.gov/go/facility_types/49
https://sep.faa.gov/go/roadmap_symbol/261
https://sep.faa.gov/go/decision/1224
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Facilities Roadmap (3 of 4)

NOCC/OCC

Event Manager

AF TechNet

National Test Equipment Sustainment

FTB

NAS Data Warehouse
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WMS/WRS

CAEG

Maintenance

Data Terminal

FPPS

EDMS

FID
1193

National Test Equipment Program

https://sep.faa.gov/go/facility_types/1
https://sep.faa.gov/go/actor/73
https://sep.faa.gov/go/system/992
https://sep.faa.gov/go/segment/1139
https://sep.faa.gov/go/facility_types/81
https://sep.faa.gov/go/facility_types/66
https://sep.faa.gov/go/system/1138
https://sep.faa.gov/go/system/1137
https://sep.faa.gov/go/system/985
https://sep.faa.gov/go/system/1346
https://sep.faa.gov/go/system/1347
https://sep.faa.gov/go/decision/1193
https://sep.faa.gov/go/segment/918
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Facilities Roadmap (4 of 4)

WJHTC Technical Center Building and Plant Sustainment

William J. Hughes Technical Center Laboratories

Technical Center Lab Flight Program Sustainment

MMAC
Aeronautical Center Infrastructure Sustainment

Aeronautical Center Lease

AFSS Alaska Alaska Flight Service Facility Modernization (AFSFM)

FSS

Oceanic Center

Military ATC 

Facilities

ATCSCC

NNCC

Future Flight ServicesAFSS CONUS

NIEC

NEMC

FAA Depot

Flight Program Fleet Modernization
FID

1037
FPFM

NextGen Laboratories

IARD
1035

IID
1036

O
th

e
r

Airport 

Cable Loop
Airport Cable Loop System Sustainment

https://sep.faa.gov/go/facility_types/48
https://sep.faa.gov/go/segment/568
https://sep.faa.gov/go/segment/564
https://sep.faa.gov/go/segment/1010
https://sep.faa.gov/go/facility_types/32
https://sep.faa.gov/go/segment/572
https://sep.faa.gov/go/segment/573
https://sep.faa.gov/go/facility_types/79
https://sep.faa.gov/go/segment/879
https://sep.faa.gov/go/facility_types/19
https://sep.faa.gov/go/facility_types/42
https://sep.faa.gov/go/facility_types/59
https://sep.faa.gov/go/facility_types/26
https://sep.faa.gov/go/facility_types/75
https://sep.faa.gov/go/segment/866
https://sep.faa.gov/go/facility_types/73
https://sep.faa.gov/go/facility_types/76
https://sep.faa.gov/go/facility_types/49
https://sep.faa.gov/go/facility_types/64
https://sep.faa.gov/go/segment/1095
https://sep.faa.gov/go/decision/1037
https://sep.faa.gov/go/facility_types/65
https://sep.faa.gov/go/segment/687
https://sep.faa.gov/go/decision/1035
https://sep.faa.gov/go/decision/1036
https://sep.faa.gov/go/system/1022
https://sep.faa.gov/go/segment/548


NAS Enterprise Architecture Infrastructure Roadmaps Version 14.059 BASELINE

Facilities Roadmap: Assumptions

Identifier Description

FAC-01 AJW-2 will need funding for any facilities or infrastructure projects to expand or improve a facility in 
preparation for a PMO program installation. Refurbish requirements at Large TRACONs and new facilities 
may be needed to support BA positions. AJW-2 should receive funding and requirements documentation 
at least 3 years in advance, preferably 4 years, to integrate the project into the Sustainment or New 
Investment portfolio workplan.

https://sep.faa.gov/assumption/main/display/133
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

198 2025 Q3 No Automation FID Final Investment Decision (FID) for TFDM Enhancement

1011 2025 Q1 No Automation FID Final Investment Decision (FID) for ERAM Sustainment 4

1015 2023 Q3 No Automation FID Final Investment Decision (FID) for ERAM Enhancement 3

1035 2020 Q2 No Facilities IARD Investment Analysis Readiness Decision (IARD) for Flight Program Fleet Modernization

1036 2021 Q1 No Facilities IID Initial Investment Decision (IID) for Flight Program Fleet Modernization

1037 2021 Q4 No Facilities FID Final Investment Decision (FID) for Flight Program Fleet Modernization

1091 2019 Q2 No Facilities IARD Investment Analysis Readiness Decision (IARD) for ATCT/TRACON Replacement Portfolio

1092 2021 Q2 No Facilities FID Final Investment Decision (FID) for New York TRACON (N90) Sustainment

1101 2024 Q2 No
New Entrants -

UAS
FID Final Investment Decision (FID) for UAS Enhancement 1

1103 2022 Q1 No Surveillance FID Final Investment Decision (FID) for SENSR

1193 2019 Q3 No Facilities FID Final Investment Decision (FID) for National Test Equipment Sustainment

1224 2020 Q4 No Facilities FID Final Investment Decision (FID) for Anchorage (A11) ATCT/TRACON Replacement

Facilities Roadmap: Decision Points (1 of 1)



61 NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0BASELINE

Human Systems Integration

Objective: The Human Systems Integration (HSI) Roadmap represents strategic air-ground human factors

activities and their direct contributions to the evaluation, development, and evolution of NAS

infrastructure. The HSI Roadmap depicts the integration of these activities with cross-cutting NAS

infrastructure improvements to identify key human factors product transition points. The HSI Roadmap

drives the execution of critical path activities by providing timely human factors inputs to NAS

infrastructure investments and related programs.
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Human Systems Integration Roadmap (1 of 4)
H

u
m

a
n

 C
e
n

te
re

d
 D

e
si

g
n

H
u

m
a
n

 P
e
rf

o
rm

a
n

c
e
 a

n
d

 S
a
fe

ty

N
e
x

tG
e
n

 A
T

C
 /

 T
e
c
h

 O
p

s 
H

u
m

a
n

-S
y
st

e
m

 P
e
rf

o
rm

a
n

c
e
 R

is
k

 R
e
d

u
c
ti

o
n

Enterprise Human Factors Development

NextGen Far-Term ATC Human Error 

Condition Identification and Mitigation 
988

Human Performance Mitigations to Address  the 

Impact of Degraded NextGen Decision Support Tools

Human Factors Mitigations to Address iTBO User Acceptance 

Risks & Technology Utilization Rates

Human Factors SMS Support for Acquisition 

Programs

Enterprise Human Factor Development

NextGen Human Factors Recommendations for the 

Design & Evaluation of Future EoR Procedures
1194

STARS

RNAV

RNP

Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Data Analysis Team (SDAT)

Hazard Enterprise Architecture Traceability (HEAT) Safety Data

Integrated System Safety Assessment (ISSA)

https://sep.faa.gov/go/segment/1000
https://sep.faa.gov/go/roadmap_symbol/184
https://sep.faa.gov/go/roadmap_symbol/184
https://sep.faa.gov/go/decision/988
https://sep.faa.gov/go/support/881
https://sep.faa.gov/go/support/1050
https://sep.faa.gov/go/support/1050
https://sep.faa.gov/go/support/1051
https://sep.faa.gov/go/support/1051
https://sep.faa.gov/go/support/881
https://sep.faa.gov/go/segment/1000
https://sep.faa.gov/go/roadmap_symbol/233
https://sep.faa.gov/go/roadmap_symbol/233
https://sep.faa.gov/go/decision/1194
https://sep.faa.gov/go/system/61
https://sep.faa.gov/go/roadmap_symbol/22
https://sep.faa.gov/go/roadmap_symbol/25
https://sep.faa.gov/go/support/848
https://sep.faa.gov/go/support/1034
https://sep.faa.gov/go/support/1069
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Human Systems Integration Roadmap (2 of 4)
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Enterprise Human Factor Development

Enterprise Human Factor Development

NextGen Human Factors Time, Speed, & Spacing 

(TSS) Guidance: ATC TBO Capabilities
1195

TBFM

ERAM

STARS

RNAV

RNP

FAA Human Factors Acquisition Working Group 

(HFAWG)

Human Factors SMS Support for Acquisition Programs

H
u

m
a
n

 F
a
c
to

rs
 i
n

 W
o

rk
st

a
ti

o
n

 D
e
v
e
lo

p
m

e
n

t
H

u
m

a
n

 F
a
c
to

rs
 A

c
q

u
is

it
io

n
 E

v
a
lu

a
ti

o
n

 S
u

p
p

o
rt

https://sep.faa.gov/go/segment/1000
https://sep.faa.gov/go/support/875
https://sep.faa.gov/go/support/881
https://sep.faa.gov/go/segment/1000
https://sep.faa.gov/go/roadmap_symbol/234
https://sep.faa.gov/go/decision/1195
https://sep.faa.gov/go/system/821
https://sep.faa.gov/go/system/600
https://sep.faa.gov/go/system/61
https://sep.faa.gov/go/roadmap_symbol/22
https://sep.faa.gov/go/roadmap_symbol/25
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Human Systems Integration Roadmap (3 of 4)
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FMS

1043

Human Error Prevention & Mitigation Strategies for TBO Concepts 

that May Rely on Defining Waypoints (Lat/Lon) in ½ Degrees
1130

FAA System Safety Guidance:  Development of Feasible 

Human Error Assessment Method Alternatives
1131

Human Factors Recommendations to Address Terminal 

Time-Based ATM Flight Deck HF Integration Issues
1132

Human Factors Evaluation of Flight Deck Human-System Performance 

Needs in a Time-Based Control Environment – En Route

TBFM Enhancement 1
TBFM

TBFM Enhancement 2
FID

1007

ADS-B

ADS-B In Apps Flight Interval Management

FMS

CDTI

1133

Data Comm Seg2-Advanced Services
FID

304

Evaluation of Flight Deck System Alternatives to 

Mitigate Aircraft Energy State Awareness Risks 

https://sep.faa.gov/go/support/868
https://sep.faa.gov/go/system/874
https://sep.faa.gov/go/decision/1043
https://sep.faa.gov/go/support/1023
https://sep.faa.gov/go/decision/1130
https://sep.faa.gov/go/support/1024
https://sep.faa.gov/go/decision/1131
https://sep.faa.gov/go/support/1026
https://sep.faa.gov/go/decision/1132
https://sep.faa.gov/go/segment/843
https://sep.faa.gov/go/system/821
https://sep.faa.gov/go/segment/897
https://sep.faa.gov/go/decision/1007
https://sep.faa.gov/go/system/745
https://sep.faa.gov/go/segment/891
https://sep.faa.gov/go/system/874
https://sep.faa.gov/go/system/164
https://sep.faa.gov/go/support/1027
https://sep.faa.gov/go/decision/1133
https://sep.faa.gov/go/roadmap_symbol/121
https://sep.faa.gov/go/decision/304
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Human Systems Integration Roadmap (4 of 4)
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Human Factors Recommendations for Conducting Low Vis. Flight Ops 

in Transport Cat. Acft. Using SVGS Information on HDDs and HUDs

SVGS

Enhanced Helicopter Vision Systems: Human Factors Examination of 

Heads-Up/Head-Worn Display Technologies & Concepts
1134

HUD

1135
Human Factors Requirements for the Use of EFVS During Takeoff at 

Airports with Reduced and/or Degraded NAS Infrastructure

EFB

1136

1137
Human Factors Recommendations to Address Varying Levels 

of Flight Deck Information Integrity, Reliability, and Security 

Human Factors Guidance for Multi-Modal

Aircraft/Flight Deck Controls 

Human Factors Validation of Minimum CDTI 

Requirements - Dependent Staggered Approaches

Human Factors Validation of Visual Advantage 

Values Established for Existing EFVS Models

EFVS

CDTI

ADS-B Future Segments (A-IM)

1225
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1138
Human Factors Feasibility Assessment for 

Conducting En Route Lateral Offset Procedures

Human Factors Recommendations to Address the 

Flight Deck Impact(s) of Procedure-Based Concepts

Multiple Airport Route Separation

1044

https://sep.faa.gov/go/support/879
https://sep.faa.gov/go/system/1300
https://sep.faa.gov/go/support/1028
https://sep.faa.gov/go/decision/1134
https://sep.faa.gov/go/system/928
https://sep.faa.gov/go/support/1029
https://sep.faa.gov/go/decision/1135
https://sep.faa.gov/go/system/892
https://sep.faa.gov/go/support/1030
https://sep.faa.gov/go/decision/1136
https://sep.faa.gov/go/support/1031
https://sep.faa.gov/go/decision/1137
https://sep.faa.gov/go/support/1070
https://sep.faa.gov/go/support/1071
https://sep.faa.gov/go/system/922
https://sep.faa.gov/go/system/164
https://sep.faa.gov/go/segment/610
https://sep.faa.gov/go/decision/1225
https://sep.faa.gov/go/support/1032
https://sep.faa.gov/go/decision/1138
https://sep.faa.gov/go/support/1072
https://sep.faa.gov/go/decision/1044
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Identifier Description

HSI-01
The execution of program- and project-specific human factors activities are not represented in the HSI 

Roadmap.  

HSI-02
Human factors integration points represent an identified opportunity for acquisition and procedure 

development programs to apply specific human factors products.

HSI-03
Human factors integration points represent the final opportunity for acquisition and procedure 

development programs to apply specific human factors products. 

HSI-04
Acquisition and procedure development programs will coordinate with ANG-C1 throughout AMS and 

other processes to identify and address human factors opportunities.

HSI-05 ANG-C1 will coordinate across programs to identify and address NAS-wide human factors opportunities.

Human Systems Integration Roadmap: Assumptions
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Human Factors Functions NextGen Focus Areas / Activities Infrastructure Development Influences

NextGen ATC/Tech Ops 

Human–System Performance 

Risk Reduction 

Human Performance and Safety
• Allocation of functions between users and automation

• Mitigation of human error conditions arising from the introduction of complex 

systems and procedures

• Definition of operational human-system performance criteria

• Proactive derivation of out-year human performance and safety needs

Human Centered Design

Human Factors in Workstation 

Development

ATC Information Presentation & 

Management
• Human factors system development standards and guidelines

• Mitigation of human factors controller display issues

• Identification of design impacts on user cognition and design alternatives

• Prioritized cross-domain information and display convergence opportunities

Human Factors Acquisition 

Evaluation Support

FAA Order 9550.8 & AMS Policy 4.7 

Compliance • Implementation of HF tools, processes, and requirements for inclusion in AMS

• Human factors evaluation of acquisition program requirements and SMS products 

NextGen Flight Deck Human 

Error Reduction

Human Performance and Safety • Proactively detects and responds to flight deck technology shortfalls/gaps that could 

increase the opportunity for human error

• Data-driven inputs to requirements, guidance, and best practices used to assess 

NextGen technologies/systems for human error tolerance

• Support technology design reviews, down-selection of alternatives, and FAA 

response to emerging flight deck human-system interface/interaction issues

NextGen Flightcrew Readiness

Air-Ground User Adaptation Needs • Identify and respond to strategic air-ground user adaptation needs to support the 

successful implementation, use, and acceptance of NextGen changes

• Address the impacts of emerging technologies and procedures on flightcrew task 

management needs 

• Respond to gaps in FAA regulatory and training guidance to enable the evaluation 

of new NextGen pilot knowledge, skills, and abilities

NextGen Aircraft Systems and 

Controls

Human-System Performance Benefits & 

Limitations
• Evaluate human-system performance benefits & limitations of emerging flight deck 

technologies, systems, and controls

• Respond to HF issues that may arise when combining NextGen aircraft changes with 

legacy technologies, systems, controls & their respective mode(s) of operations

• Close regulatory & guidance material gaps that do not address new aircraft 

equipment, functions, & procedures required for NextGen

NextGen NAS & Flightcrew 

Procedures

Complexity Reduction and Usability • Mitigate operational integration issues that could result from the implementation of 

NextGen NAS procedures & advanced flight deck separation management concepts

• Assess the feasibility of NextGen procedure design alternatives and potential 

impacts to human performance

11311043 1130

1132 1133

11351134 11361044

1138

988

1137

1194

1195

HF

01

Human Systems Integration Roadmap Summary
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Human Systems Integration Roadmap: Decision Points (1 of 1)

DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

304 2028 Q4 No Communication FID Final Investment Decision (FID) for Data Comm Segment 2

988 2021 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Implementation Strategy of Post-Bravo ATC Human Performance Safety 

Requirements into the NextGen Safety Process

1007 2020 Q3 No Automation FID Final Investment Decision (FID) for TBFM Enhancement 2

1043 2020 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval & Implementation Strategy of Human Factors Aircraft Energy State Display 

and Alerting Guidelines

1044 2019 Q4 No
Human Systems 

Integration

Strategy 

(Other)
Decision on the Implementation Strategy of Human Factors SVGS Guidelines

1130 2020 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval & Implementation Strategy of HF Guidance for the Presentation of ½ 

Degree Waypoints to Users

1131 2021 Q1 No
Human Systems 

Integration

Strategy 

(Other)
Decision on the Approval and Implementation Strategy of Human Factors System Safety Guidance

1132 2020 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Mid-Term 

Time-Based ATM Enhancements

1133 2023 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Far-Term 

Time-Based ATM Enhancements

1134 2022 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Helicopter 

Advanced Vision Systems

1135 2020 Q3 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for the Use of 

EFVS During Departure Operations

1136 2019 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for the Design 

& Evaluation of Multi-Modal Controls

1137 2020 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for the 

Presentation of Flight Deck Information with Varying Levels of Reliability

1138 2020 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidance for Lateral 

Offset Procedures

1194 2019 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors NAS Procedure Design & 

Evaluation Guidelines

1195 2020 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Time, Speed, and Spacing 

(TSS) Guidelines

1225 2021 Q4 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Approval and Implementation Strategy of Human Factors Guidelines for Minimum 

Cockpit Display of Traffic Information (CDTI) Requirements - Dependent Staggered Approaches
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Information Systems Security

Objective: The Information Systems Security roadmap represents the evolution of existing or planned

information security services and capabilities to protect NAS systems and data from the continuous cyber

threat. The roadmap depicts the information security-related services from the Enterprise Services

Roadmap and the supporting policy development activities, feasibility studies, and prototypes to enable

the ISS capabilities.
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Information Systems Security Roadmap (1 of 2)

Information Systems Security Enhancement

Critical Infrastructure Cybersecurity Enhancement

Cybersecurity Risk Management
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NAS Enterprise 

IAM Services

Security Enterprise Asset Management (SEAM)

Remote Management Access 

Gateway (RMAG)

Centralized Secure Software 

Management (CSSM)

Enterprise Service System Integration 

SWIM Segment 2B

IAM Phase 2B

SWIM Segment 3

IAM Phase 3

NAS Cyber Management System (NCMS) Tech Refresh /  

Expansion

NAS Intelligence Traffic Monitoring (ITM)

Managed Enterprise Security 

Monitoring

Integrated Enterprise Cyber Threat 

Intel Services

Remediation of Vulnerabilities 

Managed Enterprise Security 

Protections (Shared Telco) 

https://sep.faa.gov/go/segment/1026
https://sep.faa.gov/go/segment/414
https://sep.faa.gov/go/segment/1026
https://sep.faa.gov/go/system/1357
https://sep.faa.gov/go/system/1304
https://sep.faa.gov/go/system/1356
https://sep.faa.gov/go/system/1354
https://sep.faa.gov/go/system/1351
https://sep.faa.gov/go/system/1353
https://sep.faa.gov/go/system/1361
https://sep.faa.gov/go/system/1355
https://sep.faa.gov/go/system/1359
https://sep.faa.gov/go/system/1361
https://sep.faa.gov/go/segment/882
https://sep.faa.gov/go/system/1317
https://sep.faa.gov/go/segment/1046
https://sep.faa.gov/go/system/1317
https://sep.faa.gov/go/system/1358
https://sep.faa.gov/go/system/1352
https://sep.faa.gov/go/system/1360
https://sep.faa.gov/go/system/1360
https://sep.faa.gov/go/system/1354
https://sep.faa.gov/go/system/1355
https://sep.faa.gov/go/system/1359
https://sep.faa.gov/go/system/1363
https://sep.faa.gov/go/system/1362
https://sep.faa.gov/go/system/1364
https://sep.faa.gov/go/system/1365
https://sep.faa.gov/go/system/1366
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Information Systems Security Roadmap (2 of 2)
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IAM Prototypes

NAS Remote Management Access Policy 873

NAS Security Software (SSW) Management Policy

IAM Enterprise Security Policies         

IAM Internal/External Coordination

NAS ISS Architecture Development

TDM-to-IP Migration

1093

874

NAS Data Flow Monitoring Prototype

Centralized NAS Software Security 

Management Prototype

Security Enterprise Asset 

Management Prototype

Remote Management Prototype

ICAO Trust Framework 

Proof of Concept

CyberRisk Simulation and Analysis Capability 

Secure Cybersecurity Test Facility

Managed Enterprise Security 

Services Prototype

Support Activity outline colors indicate Responsible Organization
GREEN = AJW-B4, NAS Information System Security Group (NISG)
BLUE = ANG-B3, Information Security Branch
PURPLE = AJM-316, SWIM Program Office
BLACK = Other

Future FAA Information 

Assurance Architecture

1163

https://sep.faa.gov/go/support/712
https://sep.faa.gov/go/support/656
https://sep.faa.gov/go/decision/873
https://sep.faa.gov/go/support/642
https://sep.faa.gov/go/support/805
https://sep.faa.gov/go/support/795
https://sep.faa.gov/go/support/800
https://sep.faa.gov/go/segment/1090
https://sep.faa.gov/go/decision/1093
https://sep.faa.gov/go/decision/874
https://sep.faa.gov/go/support/1035
https://sep.faa.gov/go/support/1036
https://sep.faa.gov/go/support/1037
https://sep.faa.gov/go/support/798
https://sep.faa.gov/go/support/1040
https://sep.faa.gov/go/support/1042
https://sep.faa.gov/go/support/1041
https://sep.faa.gov/go/support/1096
https://sep.faa.gov/go/support/1089
https://sep.faa.gov/go/decision/1163
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ISS Services
Enterprise Data Functions/

Business Services Provided
Summary of Functions and Business Services

Identify

Asset Management; Business Environment; 

Governance; Risk Assessment; and Risk 

Management Strategy 

Develop the organizational understanding to manage cybersecurity 

risk to systems, assets, data, and capabilities.

Protect

Identity Management and Access Control; 

Awareness and Training; Data Security; Information 

Protection Processes and Procedures; Maintenance; 

and Protective Technology

Develop and implement the appropriate safeguards to ensure 

delivery of critical infrastructure services.

Detect
Anomalies and Events; Security Continuous 

Monitoring; and Detection Processes

Develop and implement the appropriate activities to identify the 

occurrence of a cybersecurity event.

Respond
Response Planning; Communications; Analysis; 

Mitigation; and Improvements

Develop and implement the appropriate activities to take action 

regarding a detected cybersecurity event.

Recover
Recovery Planning; Improvements; and 

Communications

Develop and implement the appropriate activities to maintain plans 

for resilience and to restore any capabilities or services that were 

impaired due to a cybersecurity event.

Information Systems Security Roadmap:  Descriptions (1 of 3)
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Service Name Service Definition

Security Enterprise Asset 

Management (SEAM)
This service will provide a centralized collection and analysis capability for NAS asset hardware, software, 

vulnerability, and configuration information to support ISCM and meet OMB 14-03, Phase 1.

Integrated Enterprise Cyber 

Threat Intel Services

Establish Next Phase of Emerging Cyber Capabilities from CyTF to protect against evolving threats to new NAS 

technologies, Transition to a more automated FAA Information Security Continuous Monitoring Posture, and 

Improve Incident Detection, Response, and Recovery Processes

NAS Identity and Access 

Management (IAM)

IAM consists of the following NAS IAM Services:

1. Enterprise Authorization Service (IAMEAS). Phase 2 provides the NAS with the capability to review, authorize 

and manage privileges for systems accessing NAS data or publishing data for NAS use.

2. Enterprise Directory Service (IAMDS). Provides a high-performance secure Light Weight Directory Access 

Protocol (LDAP) and X.500 standards based server implemented to store policy, attributes and business rules.

3. Registration Authority Enrollment Portal Service (IAMRA) – Provides NAS Non Peron Entity Certificates for 

NAS programs where required by ATO Policy.

4. Validation Service (IAMVS) – Provides PKI credential validation services where required by ATO Policy.

5. Security Token Service (IAMSTS) – Provides SAML 2.0 Standards based security token issuance and 

validation services.

Remote Management 

Access Gateway (RMAG)

Boundary Protection Services  to improve the cyber security posture of the NAS by enhancing controls used to 

provide secure operational access to NAS assets from external domains; providing a layered defense-in-depth 

approach for accessing NAS assets via a secure gateway infrastructure.  This will support operational access 

needs while preventing unauthorized entities and data flows from reaching the NAS critical infrastructure

Enterprise Service System 

Integration - RMAG 

This investment will provide system funding to ensure utilization of F&E funded enterprise NAS security 

services (such as RMAG) in providing system identification, protection, detection, and response/recovery 

capabilities.

Centralized NAS Software 

Security Management 

(CSSM)

Improve the cyber security posture of the NAS by providing a centralized capability for security patch and 

malicious code protection updates; establish a standard secure method to access critical security configuration 

updates; and reducing the risk of security compromise.  This will support a more reliable and resilient 

operating  NAS infrastructure.

Remediation of 

High Priority NAS System 

Vulnerabilities

This investment provides the Critical Infrastructure Cybersecurity program needed flexibility to address 

weaknesses in NAS F&E funded systems across the ATO that are identified via findings from multiple sources 

(e.g. Risk Assessments, GAO, OIG). 

Information Systems Security Roadmap:  Descriptions (2 of 3)
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Service Name Service Definition

Managed Enterprise 

Security Protections 

(Shared Telco) 

This investment will provide managed active protection security services at NAS facility network boundaries to 

support use of shared carrier Wide Area Network services to be implemented under the FAA Enterprise 

Network Services (FENS) program.

NAS Intelligence Traffic 

Monitoring (ITM)

Planned Improvement & Enhancements related to the NAS Infrastructure aimed at improving the cyber 

security posture via increasing situational awareness for the operational NAS cyber security monitoring 

capability; enables full monitoring coverage of data flows (internal and external) through implementation of 

cyber security sensors throughout the NAS thereby enhancing  modeling and detection of anomalous data 

flow activities.  This supports a proactive versus reactive cyber security response , fostering actions geared to 

minimizing potential impacts to ATC operations.

NAS Cyber Management 

System (NCMS) Site 

Expansion / Tech Refresh

This investment will provide an expansion and technology refresh for the centralized NAS system security 

event capture and monitoring service.  This initiative will expand existing NCMS services by implementing 

additional hardware and software within the NAS internal operating environment and integrating NAS assets 

with the service.

Managed Enterprise 

Security Monitoring

This investment will provide managed passive monitoring security services at NAS facility network boundaries 

to support use of shared carrier Wide Area Network services to be implemented under the FAA Enterprise 

Network Services (FENS) program.

Information Systems Security Roadmap:  Descriptions (3 of 3)
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Identifier Description

ISS-01
Funding for the Critical Infrastructure Cybersecurity Enhancement RPD ends in FY2024; however, 

several activities are expected to extend to FY2026.

Information Systems Security Roadmap: Assumptions



NAS Enterprise Architecture Infrastructure Roadmaps Version 14.076 BASELINE

DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

873 2022 Q4 No ISS Policy NAS Remote Management Access Policy Decision

874 2022 Q4 No ISS Policy NAS Security Software (SW) Management Policy Decision

1093 2020 Q4 No ISS Policy Decision to Approve IAM Authorization Policy

1163 2019 Q3 Yes Communication
Strategy 

(Other)
TDM-to-IP Portfolio Strategy Decision 

Information Systems Security Roadmap: Decision Points (1 of 1)
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Navigation

Objective: The Navigation roadmap depicts the sustainment and evolution of ground-based and

satellite-based navigation systems to support Performance-Based Navigation (PBN) in the NextGen

environment.
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CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Navigation Roadmap (1 of 3)
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1049
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1050

REIL

PAPI Replace VASI with PAPI

NAVAIDS Sustainment

Visual NAVAIDS for New Qualifiers 

VASI

ELVO X

https://sep.faa.gov/go/segment/985
https://sep.faa.gov/go/segment/985
https://sep.faa.gov/go/roadmap_symbol/204
https://sep.faa.gov/go/segment/1035
https://sep.faa.gov/go/system/408
https://sep.faa.gov/go/system/90
https://sep.faa.gov/go/system/100
https://sep.faa.gov/go/system/1320
https://sep.faa.gov/go/system/1319
https://sep.faa.gov/go/system/1065
https://sep.faa.gov/go/decision/1049
https://sep.faa.gov/go/decision/1050
https://sep.faa.gov/go/system/1336
https://sep.faa.gov/go/system/91
https://sep.faa.gov/go/segment/649
https://sep.faa.gov/go/segment/647
https://sep.faa.gov/go/segment/647
https://sep.faa.gov/go/segment/649
https://sep.faa.gov/go/segment/646
https://sep.faa.gov/go/segment/646
https://sep.faa.gov/go/system/95
https://sep.faa.gov/go/roadmap_symbol/169
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Navigation Roadmap (2 of 3)

VOR

LOC

NDB

GPS

TACAN

Environmental: More efficient routes using RNAV/RNP

VORTAC (Includes VOR & TACAN)1140

MB

RVR Runway Visual Range (Includes CAT I & CAT II/III)

ALS Approach Lighting System Safety Enhancement (Includes ALS I & ALS II/III)

ILS Instrument Landing Systems (ILS) (Includes CAT I & CAT II/III)

VOR MON Phase 2
FID

1046

SBAS (WAAS)

Phase IV (2014 – 2044)

WAAS Phase 4B
956220

FID

1139

GBAS 11991198 1200

DME

NextGen DME Support for PBN Strategy

Distance Measuring Equipment (Includes LP DME & HP DME)1140
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DVT Sustainment

1202

FID

1196

IARD

1226

WAAS Ph4A

VOR MON Phase 1

1227

NAVAIDS Sustainment

DME/VOR/TACAN Infrastructure – Congressional Add

1140

ILS – FY19 Congressional Add

WAAS Ph4A/4B Transition
1228

1230

1229

1231

1071

1197

https://sep.faa.gov/go/system/103
https://sep.faa.gov/go/system/349
https://sep.faa.gov/go/system/97
https://sep.faa.gov/go/system/85
https://sep.faa.gov/go/system/1026
https://nasea.faa.gov/go/system/91
https://sep.faa.gov/go/segment/655
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/system/1024
https://sep.faa.gov/go/system/93
https://sep.faa.gov/go/segment/658
https://sep.faa.gov/go/segment/658
https://sep.faa.gov/go/system/882
https://sep.faa.gov/go/segment/648
https://sep.faa.gov/go/segment/648
https://sep.faa.gov/go/system/101
https://sep.faa.gov/go/program/159
https://sep.faa.gov/go/program/159
https://sep.faa.gov/go/segment/1004
https://sep.faa.gov/go/segment/878
https://sep.faa.gov/go/decision/1046
https://sep.faa.gov/go/system/176
https://sep.faa.gov/go/segment/959
https://sep.faa.gov/go/segment/956
https://sep.faa.gov/go/decision/956
https://sep.faa.gov/go/decision/220
https://sep.faa.gov/go/decision/1139
https://sep.faa.gov/go/system/86
https://sep.faa.gov/go/decision/1199
https://sep.faa.gov/go/decision/1198
https://sep.faa.gov/go/decision/1200
https://sep.faa.gov/go/system/375
https://sep.faa.gov/go/segment/993
https://sep.faa.gov/go/segment/660
https://sep.faa.gov/go/segment/660
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/segment/1115
https://sep.faa.gov/go/decision/1202
https://sep.faa.gov/go/decision/1196
https://sep.faa.gov/go/decision/1226
https://sep.faa.gov/go/decision/1227
https://sep.faa.gov/go/segment/646
https://sep.faa.gov/go/segment/649
https://sep.faa.gov/go/segment/1109
https://sep.faa.gov/go/decision/1140
https://sep.faa.gov/go/segment/1111
https://sep.faa.gov/go/segment/956
https://sep.faa.gov/go/decision/1228
https://sep.faa.gov/go/decision/1230
https://sep.faa.gov/go/decision/1229
https://sep.faa.gov/go/decision/1231
https://sep.faa.gov/go/decision/1071
https://sep.faa.gov/go/decision/1197
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Navigation Roadmap (3 of 3)

239

NextGen Navigation Engineering

GPS L5 Implementation (DoD)

L5 Dual Freq. FOC

L2 Sunset

1201

DHS Demonstration of Backup and 

Complementary PNT Capabilities of GPS
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https://sep.faa.gov/go/support/205
https://sep.faa.gov/go/decision/239
https://sep.faa.gov/go/segment/304
https://sep.faa.gov/go/support/1039
https://sep.faa.gov/go/support/1052
https://sep.faa.gov/go/decision/1201
https://sep.faa.gov/go/support/1093
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Identifier Description

NAV-01 FAA is transitioning to a PBN centric NAS, where PBN is used for daily operations.  PBN is comprised of 

RNAV and RNP for en route, terminal, and approach & landing domains.  This will include:

a) Transition from VOR-defined routes to GNSS and DME-DME RNAV for en route and terminal.

b) Transition from CAT I ILS to GNSS for approach and landing.

c) Reduce existing DME coverage gaps for en route and terminal domains.

NAV-02 NextGen implementation requires an aggressive transition to services that support Performance-Based 

Navigation (PBN). This requires:

a) Navigation Strategy to be fully aligned with the FAA’s PBN Strategy, which will provide:

1.  A clear statement regarding the need and eligibility of navigation services for airports and   

airspace

2.  Close collaboration with the aviation stakeholders

NAV-03 Need to continue working closely with users and the avionics industry on equipage issues to support 

transition to a PBN-centric NAS

a) The PBN Strategy provides for PBN services that encourages voluntary equipage.

b) Equipage will be in place to support transition to PBN

NAV-04 PBN strategy includes the need for a resilient navigation infrastructure to maintain safety, security, and 

capacity  and preclude significant economic impact during GNSS outages. This includes:

a) Maintaining a VOR MON to ensure en route and approach capabilities during GNSS disruptions for 

aircraft that are unable to continue RNAV operations.

b) Sustain a sufficient number of ILSs to landing in IMC during GNSS disruptions.

c) En route and terminal DME RNAV coverage will support navigation to an ILS or VOR approach for 

aircraft not equipped with inertial capability.

NAV-05 FAA has no current plan to acquire Federal GBAS systems.  GBAS installations will depend on individual 

airports’ interest and investment.  

NAV-06 Department of Defense will maintain a GPS constellation consistent with the Standard Positioning 

Service. 

Navigation Roadmap: Assumptions (1 of 2)
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Identifier Description

NAV-07 Navigation Roadmap page 2 of 3 breaks the infrastructure up by phases of flight supported. ‘Cross 

Environment’ applies to all phases of flight.

Navigation Roadmap: Assumptions (2 of 2)
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Navigation Roadmap: Decision Points (1 of 1)

DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

220 2026 Q4 No Navigation
Strategy 

(Other)

Decision to Cut Over to Dual Frequency / Multi-Constellation Operations Based on Completion of 

Dual Frequency (GPS L1 and L5) Development & Testing

239 2020 Q4 No Navigation
Strategy 

(Other)
Strategy Decision to Proceed with ALS (I) Production LED Lamps for MALSR Systems

956 2031 Q4 No Aircraft
Regulatory 

Milestone
Publication of SBAS Dual-Frequency/Multi-Constellation (DFMC) MOPS

1046 2020 Q1 No Navigation FID Final Investment Decision (FID) for VOR MON Implementation - Phase 2

1049 2019 Q3 No Navigation IID Initial Investment Decision (IID) for NAVAIDS Monitoring Equipment

1050 2020 Q4 No Navigation FID Final Investment Decision (FID) for NAVAIDS Monitoring Equipment

1071 2022 Q3 Yes Navigation
Strategy 

(JRC)
Strategy Decision to Proceed with Segment 3 of NextGen DME Support for PBN Strategy

1139 2021 Q3 No Navigation FID Final Investment Decision (FID) for Wide-Area Augmentation System (WAAS) Phase 4B

1140 2019 Q2 No Navigation
Strategy 

(JRC)

Strategy Decision for the Supportability of Distance Measuring Equipment (DME) Very High 

Frequency Omni-Directional Range (VOR) Tactical Air Navigation (TACAN) [DVT]  

1196 2021 Q3 No Navigation FID
Final Investment Decision for the Supportability of Distance Measuring Equipment (DME) Very High 

Frequency Omni-Directional Range (VOR) Tactical Air Navigation (TACAN) [DVT]  

1197 2019 Q4 No Navigation
Strategy 

(JRC)
ILS Rationalization Strategy Decision

1198 2020 Q4 No Navigation
Regulatory 

Milestone
GAST-E/F ICAO SARPS

1199 2021 Q4 No Navigation
Regulatory 

Milestone
GAST-E/F RTCA MOPS - Initial Draft

1200 2023 Q4 No Navigation
Regulatory 

Milestone
GAST-E/F RTCA MOPS - Final Draft

1201 2021 Q1 No Navigation Policy NAS Enterprise Timing Requirements

1202 2019 Q3 No Navigation
Strategy 

(JRC)
Strategy Decision for WAAS Phase 4B #1

1226 2020 Q3 No Navigation IARD Investment Analysis Readiness Decision (IARD) for DVT Sustainment

1227 2024 Q2 No Navigation
Regulatory 

Milestone
GBAS Dual-Frequency Multi-Constellation Standards for Applicability

1228 2020 Q4 No Navigation
Regulatory 

Milestone
SBAS L1/L5 MOPS Part 1

1229 2022 Q4 No Navigation
Regulatory 

Milestone
SBAS L1/L5 MOPS Part 2



NAS Enterprise Architecture Infrastructure Roadmaps Version 14.084 BASELINE

Navigation Roadmap: Decision Points (2 of 2)

DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1230 2020 Q4 No Navigation
Regulatory 

Milestone
SBAS L1/L5 SARPS Part 1

1231 2022 Q4 No Navigation
Regulatory 

Milestone
SBAS L1/L5 SARPS Part 2
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New Entrants

Objective: The New Entrants roadmap provides a consolidated timeline of activities and investments,

both active and planned, required to integrate UAS and Commercial Space into the NAS.
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New Entrants – Commercial Space

Objective: The New Entrants Commercial Space Roadmap presents an Executive View (EV) of the current

systems supporting the National Airspace System (NAS) and their enhancement, sustainment or

replacement through major development programs and support activities. The Commercial Space

Roadmap is intended to convey the major program strategy and acquisition decision points as well as

program execution through the In-Service Decision. The roadmap serves as a summary view of more

detailed plans within each development program.
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New Entrants – Commercial Space Roadmap (1 of 2)
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Space Data Integrator (SDI) Prototype Sustainment

SIC Enhancement 1

SVO = Space Vehicle Operations   LV = Launch Vehicle   RV = Reentry Vehicle

Space Integration Capabilities for the ATO

Prognostic Algorithm Design for Safety

https://sep.faa.gov/go/segment/1112
https://sep.faa.gov/go/segment/1045
https://sep.faa.gov/go/segment/1032
https://sep.faa.gov/go/decision/1141
https://sep.faa.gov/go/decision/1142
https://sep.faa.gov/go/decision/1143
https://sep.faa.gov/go/segment/1001
https://sep.faa.gov/go/decision/1145
https://sep.faa.gov/go/decision/1146
https://sep.faa.gov/go/decision/1147
https://sep.faa.gov/go/segment/1140


CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

88 NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0BASELINE

New Entrants – Commercial Space Roadmap (2 of 2)

Advanced Surveillance

Capabilities

Analytical Improvements for Aircraft Hazard Area (AHA) Reduction

Develop capability for display of safety/status information on launch/reentry ops to the flight deck

SVO = Space Vehicle Operations   LV = Launch Vehicle   RV = Reentry Vehicle

Research and develop capabilities to 

streamline coordination process

Operator Launch Site Safety and Integration Assessment

Nominal LV/RV Operations Sequencing Approach Assessment

Commercial Space Information Exchange Requirements 
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Launch and Reentry Vehicle Operator On-Boarding to the SDI Proof of Concept

Operator Planning Portal Assessment

https://sep.faa.gov/go/support/983
https://sep.faa.gov/go/support/984
https://sep.faa.gov/go/support/991
https://sep.faa.gov/go/support/979
https://sep.faa.gov/go/support/1004
https://sep.faa.gov/go/support/1003
https://sep.faa.gov/go/support/1002
https://sep.faa.gov/go/support/992
https://sep.faa.gov/go/support/1059
https://sep.faa.gov/go/support/1062


NAS Enterprise Architecture Infrastructure Roadmaps Version 14.089 BASELINE

New Entrants – Commercial Space Roadmaps: Assumptions

Identifier Description

CS-01 1) The implementation of SDI is dependent on the ability of TFMS to handle the additional workload.

2) SIC Phase 2 will include, but not be limited to, outputs from Support Activities that are deemed 

necessary, but are not ready for SIC Phase 1.

CS-02 Space Traffic Management – In the future, the FAA will need to be involved with STM, but the scope of 

that work has not yet been defined and won’t be until at least 2021.

https://sep.faa.gov/assumption/main/display/134
https://sep.faa.gov/assumption/main/display/135
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1141 2019 Q4 No
New Entrants -

Commercial Space
IARD Investment Analysis Readiness Decision (IARD) for Space Integration Capabilities

1142 2020 Q4 No
New Entrants -

Commercial Space
IID Initial Investment Decision (IID) for Space Integration Capabilities

1143 2021 Q4 No
New Entrants -

Commercial Space
FID Final Investment Decision (FID) for Space Integration Capabilities

1145 2020 Q4 No
New Entrants -

Commercial Space
IARD Investment Analysis Readiness Decision (IARD) for Space Data Integrator (SDI) Phase 2

1146 2022 Q4 No
New Entrants -

Commercial Space
IID Initial Investment Decision (IID) for Space Data Integrator (SDI) Phase 2

1147 2024 Q4 No
New Entrants -

Commercial Space
FID Final Investment Decision (FID) for Space Data Integrator (SDI) Phase 2

New Entrants – Commercial Space Roadmap: Decision Points (1 of 1)
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New Entrants – Unmanned Aircraft System

Objective: The Unmanned Aircraft Systems (UAS) Roadmaps provide a consolidated timeline of activities

and investments, both active and planned, required to integrate UAS operations into the NAS. The current

iteration of the roadmaps reflect initial pre-implementation efforts and AMS acquisitions. In the next few

years, the FAA UAS community plans to coordinate with the program offices associated with impacted

NAS systems and services currently identified and described in the “Integration of Civil Unmanned Aircraft

Systems (UAS) in the National Airspace System (NAS) Roadmap” (July 2018). Additionally, the FAA UAS

community will collaborate with applicable program offices in requirements allocations decisions, which

will be reflected in future versions of this roadmap.
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New Entrants – UAS Roadmap (1 of 4)
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UAS Urban Air Mobility

LAANC

Remote ID 

UAS Concept Validation and Requirements Development (CVRD)

Remote ID 

UAS Enhancement  2

https://sep.faa.gov/go/roadmap_symbol/213
https://sep.faa.gov/go/decision/1098
https://sep.faa.gov/go/decision/1099
https://sep.faa.gov/go/decision/1100
https://sep.faa.gov/go/decision/1101
https://sep.faa.gov/go/segment/1097
https://sep.faa.gov/go/segment/1008
https://sep.faa.gov/go/segment/1094
https://sep.faa.gov/go/segment/1094
https://sep.faa.gov/go/roadmap_symbol/378
https://sep.faa.gov/go/decision/1204
https://sep.faa.gov/go/segment/1086
https://sep.faa.gov/go/segment/1080
https://sep.faa.gov/go/system/1334
https://sep.faa.gov/go/segment/1005
https://sep.faa.gov/go/support/1108
https://sep.faa.gov/go/system/1005
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New Entrants – UAS Roadmap (2 of 4)
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These roadmap pages intend to depict potential domains 

that can be impacted by UAS integration. As UAS 

requirements are identified, allocated, and approved by 

governing boards, the impacted domains will be updated.

https://sep.faa.gov/go/system/1334
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New Entrants – UAS Roadmap (3 of 4)
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These roadmap pages intend to depict potential domains 

that can be impacted by UAS integration. As UAS 

requirements are identified, allocated, and approved by 

governing boards, the impacted domains will be updated.
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New Entrants – UAS Roadmap (4 of 4)
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UAS Integration Pilot Program (IPP)

UTM Pilot Program (UPP) 

Remote ID Standard

UTM USS to USS Standard

UAS DAA Performance Standard

Urban Air Mobility (UAM) Concept Development

Upper Class E Traffic Management – ConOps Development

https://sep.faa.gov/go/support/1060
https://sep.faa.gov/go/support/898
https://sep.faa.gov/go/support/842
https://sep.faa.gov/go/support/945
https://sep.faa.gov/go/support/1091
https://sep.faa.gov/go/decision/962
https://sep.faa.gov/go/decision/963
https://sep.faa.gov/go/decision/957
https://sep.faa.gov/go/support/1107
https://sep.faa.gov/go/support/1106
https://sep.faa.gov/go/support/1105
https://sep.faa.gov/go/support/1110
https://sep.faa.gov/go/support/1109
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New Entrants – UAS Roadmap: Assumptions

Identifier Description

UAS-01 The Authoritative references used to populate the CY2019 UAS roadmaps are:

1) “Integration of Civil Unmanned Aircraft Systems (UAS) in the National Airspace System (NAS) 

Roadmap” (July 2018)

2) CIP data provided by AFN and Draft CIP FY 2020 – FY2024

3) UAS Integration Research Plan (2017 – 2022)

4) Other NAS Infrastructure Roadmaps

5) UAS Stakeholder inputs

UAS-02 Although impacted NAS systems are identified and documented in “Integration of Civil Unmanned Aircraft 

Systems (UAS) in the National Airspace System (NAS) Roadmap” (July 2018), requirements allocations have 

not been discussed and accepted by the organizations that manage the impacted systems. Upon 

coordination and decisions made about UAS requirements allocation, ANG-B intends to update this 

roadmap to depict acquisitions that will deliver UAS-related requirements in the future. 

UAS-03 Research and Development:  The full scope of research and development activities are too numerous and 

complex to depict on this format of the roadmaps.  Roadmap stakeholders are encouraged to reference 

pages 10, 35 and 38 of “Integration of Civil Unmanned Aircraft Systems (UAS) in the National Airspace 

System (NAS) Roadmap” (July 2018) to understand the full scope of FAA UAS R&D efforts. 
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

957 2020 Q1 No
New Entrants -

UAS

Strategy 

(Other)
C2 Protected Spectrum Management and Allocation Systems Acquisition Strategy Determined

962 2020 Q2 No Aircraft
Regulatory 

Milestone

Minimum Operational Performance Standards (MOPS) for UAS Detect and Avoid (DAA)  - Phase 2 

(SC-228)

963 2019 Q1 No Aircraft
Regulatory 

Milestone
Advisory Circular (AC) Invoked for Command and Control for UAS Operations

1098 2021 Q1 No
New Entrants -

UAS
CRDR Concept and Requirements Definition Readiness (CRDR) Decision for UAS Enhancement 1

1099 2022 Q1 No
New Entrants -

UAS
IARD Investment Analysis Readiness Decision (IARD) for UAS Enhancement 1

1100 2023 Q1 No
New Entrants -

UAS
IID Initial Investment Decision (IID) for UAS Enhancement 1

1101 2024 Q2 No
New Entrants -

UAS
FID Final Investment Decision (FID) for UAS Enhancement 1

1204 2022 Q4 No
New Entrants -

UAS
CRDR Concept and Requirements Definition Readiness (CRDR) Decision for UAS Enhancements 2

New Entrants – UAS Roadmap: Decision Points (1 of 1)
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Safety

Objective: The Safety Roadmap reflects various aspects of the Safety Risk Management (SRM) process

that support enterprise level, concept/capability level, and system level safety. It supports the execution of

safety assessments on potential safety issues that span multiple FAA organizations, through cross-cutting

stakeholder collaboration, and provides FAA decision-makers with pertinent information to make risk-

based decisions. The Safety Roadmap integrates SRM elements with NAS operations and system

acquisition milestones through the development of key safety assessments, procedures, guidance, policy

and requirements that support the NextGen Enterprise System.



99 BASELINE NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Safety Roadmap (1 of 3)

Aviation Safety Information Analysis and Sharing (ASIAS)
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https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/segment/922
https://sep.faa.gov/go/segment/922
https://sep.faa.gov/go/roadmap_symbol/122
https://nasea.faa.gov/go/roadmap_symbol/224
https://nasea.faa.gov/go/roadmap_symbol/225
https://sep.faa.gov/go/segment/919
https://sep.faa.gov/go/support/848
https://sep.faa.gov/go/support/853
https://sep.faa.gov/go/system/1348
https://sep.faa.gov/go/system/1343
https://sep.faa.gov/go/support/219
https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/support/851
https://sep.faa.gov/go/support/851
https://sep.faa.gov/go/system/944
https://sep.faa.gov/go/system/1236
https://sep.faa.gov/go/system/1229
https://sep.faa.gov/go/system/979
https://sep.faa.gov/go/system/1231
https://sep.faa.gov/go/system/1329
https://sep.faa.gov/go/system/1328
https://sep.faa.gov/go/system/1330
https://sep.faa.gov/go/system/1333
https://sep.faa.gov/go/roadmap_symbol/123
https://sep.faa.gov/go/roadmap_symbol/124
https://sep.faa.gov/go/roadmap_symbol/223
https://sep.faa.gov/go/support/1033
https://sep.faa.gov/go/support/1033
https://sep.faa.gov/go/system/1337


100 BASELINE NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

CY 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 +

Safety Roadmap (2 of 3)
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Safety Analyses to Support AMS (Safety Assessments)

(Details available upon request to ANG-B3, SSMT and ASIAS in support of AMS Safety Assessments)

Far-Term NextGen Integrated SRM Planning & Analysis

Air Traffic Organization Safety Risk Management/Safety Assurance

Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Data Analysis Team (SDAT)

Integrated System Safety Assessment (ISSA)

Hazard Enterprise Architecture Traceability (HEAT) Safety Data

Human Factors SMS Support

NAS Legacy and Data Coordination
Automation, Weather, Facilities, CNS, HSI, Enterprise Services, Airport, Aircraft, Airspace & Procedures, ISS

Develop Risk-Based Models

Develop and Maintain Safety Data Policy, Governance & Standards, 

Risk-Based Decision Making, 8000.369B, 8040.4B and  1000.37

System Safety Management Transformation (SSMT)

Conduct and Maintain Service Level Safety Assessments 

https://sep.faa.gov/go/roadmap_symbol/122
https://nasea.faa.gov/go/roadmap_symbol/224
https://nasea.faa.gov/go/roadmap_symbol/225
https://sep.faa.gov/go/roadmap_symbol/123
https://sep.faa.gov/go/roadmap_symbol/124
https://sep.faa.gov/go/roadmap_symbol/223
https://sep.faa.gov/go/support/726
https://sep.faa.gov/go/support/291
https://sep.faa.gov/go/support/138
https://sep.faa.gov/go/support/855
https://sep.faa.gov/go/support/848
https://sep.faa.gov/go/support/1069
https://sep.faa.gov/go/support/1034
https://sep.faa.gov/go/support/727
https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/segment/310
https://sep.faa.gov/go/support/729
https://sep.faa.gov/go/support/1001
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Safety Roadmap (3 of 3)
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FAA System Safety Guidance:  Development of 

Feasible Human Error Assessment Method Alternatives
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Safety Management System (SMS) Executive Council/FAA Safety Collaboration Team (SCT)/Safety Data Analysis Team (SDAT)

Integrated System Safety Assessment (ISSA)

Hazard Enterprise Architecture Traceability (HEAT) Safety Data

Human Factors SMS Support

https://sep.faa.gov/go/segment/1000
https://sep.faa.gov/go/roadmap_symbol/184
https://sep.faa.gov/go/decision/988
https://sep.faa.gov/go/decision/1131
https://sep.faa.gov/go/support/848
https://sep.faa.gov/go/support/1069
https://sep.faa.gov/go/support/1034
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Safety Roadmap: Assumptions

Identifier Description

SAFE-01 ASIAS is part of the FAA Mission Support EA.  It is depicted on the Safety Infrastructure Roadmap for 

coordination purposes since:

a) It will require NAS data.

b) It will provide safety data and tools for the NAS

SAFE-02 SMS Implementations for other LOBs are part of the FAA Mission Support EA.  These activities are 

depicted on the Safety Infrastructure Roadmap for coordination purposes. 
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

988 2021 Q1 No
Human Systems 

Integration

Strategy 

(Other)

Decision on the Implementation Strategy of Post-Bravo ATC Human Performance Safety 

Requirements into the NextGen Safety Process

1131 2021 Q1 No
Human Systems 

Integration

Strategy 

(Other)
Decision on the Approval and Implementation Strategy of Human Factors System Safety Guidance

Safety Roadmap: Decision Points (1 of 1)



104 NAS Enterprise Architecture Infrastructure Roadmaps Version 14.0BASELINE

Surveillance

Objective: The Surveillance roadmap depicts the sustainment of legacy surveillance systems and the

evolution towards the NextGen environment.
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Surveillance Roadmap (1 of 4)
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https://sep.faa.gov/go/system/745
https://sep.faa.gov/go/system/1249
https://sep.faa.gov/go/segment/892
https://sep.faa.gov/go/segment/891
https://sep.faa.gov/go/segment/610
https://sep.faa.gov/go/segment/1006
https://sep.faa.gov/go/segment/986
https://sep.faa.gov/go/decision/1150
https://sep.faa.gov/go/segment/1041
https://sep.faa.gov/go/system/488
https://sep.faa.gov/go/system/787
https://sep.faa.gov/go/system/1151
https://sep.faa.gov/go/segment/962
https://sep.faa.gov/go/segment/1103
https://sep.faa.gov/go/decision/850
https://sep.faa.gov/go/system/1276
https://sep.faa.gov/go/system/1187
https://sep.faa.gov/go/system/1186
https://sep.faa.gov/go/decision/967
https://sep.faa.gov/go/decision/1115
https://sep.faa.gov/go/decision/1213
https://sep.faa.gov/go/decision/1115
https://sep.faa.gov/go/decision/1213
https://sep.faa.gov/go/decision/1233
https://sep.faa.gov/go/decision/1234
https://sep.faa.gov/go/decision/1055
https://sep.faa.gov/go/segment/1123
https://sep.faa.gov/go/decision/1240
https://sep.faa.gov/go/decision/1232
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Surveillance Roadmap (2 of 4)
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https://sep.faa.gov/go/segment/1135
https://sep.faa.gov/go/segment/1135
https://sep.faa.gov/go/system/146
https://sep.faa.gov/go/system/117
https://sep.faa.gov/go/segment/958
https://sep.faa.gov/go/decision/805
https://sep.faa.gov/go/decision/806
https://sep.faa.gov/go/system/123
https://sep.faa.gov/go/segment/1015
https://sep.faa.gov/go/decision/809
https://sep.faa.gov/go/system/122
https://sep.faa.gov/go/system/746
https://sep.faa.gov/go/roadmap_symbol/205
https://sep.faa.gov/go/decision/1102
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/segment/1101
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/system/1340
https://sep.faa.gov/go/system/161
https://sep.faa.gov/go/system/77
https://sep.faa.gov/go/system/76
https://sep.faa.gov/go/segment/951
https://sep.faa.gov/go/system/1294
https://sep.faa.gov/go/decision/951
https://sep.faa.gov/go/decision/1214
https://sep.faa.gov/go/decision/1239
https://sep.faa.gov/go/segment/925
https://sep.faa.gov/go/roadmap_symbol/369
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/934
https://sep.faa.gov/go/segment/1121
https://sep.faa.gov/go/decision/1165
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Surveillance Roadmap (3 of 4)
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https://sep.faa.gov/go/segment/1135
https://sep.faa.gov/go/segment/1135
https://sep.faa.gov/go/system/1017
https://sep.faa.gov/go/system/117
https://sep.faa.gov/go/segment/958
https://sep.faa.gov/go/decision/805
https://sep.faa.gov/go/decision/806
https://sep.faa.gov/go/system/120
https://sep.faa.gov/go/segment/1014
https://sep.faa.gov/go/segment/858
https://sep.faa.gov/go/system/1164
https://sep.faa.gov/go/system/1165
https://sep.faa.gov/go/system/1297
https://sep.faa.gov/go/system/119
https://sep.faa.gov/go/system/114
https://sep.faa.gov/go/system/1207
https://sep.faa.gov/go/segment/1084
https://sep.faa.gov/go/roadmap_symbol/205
https://sep.faa.gov/go/decision/1102
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/decision/1239
https://sep.faa.gov/go/roadmap_symbol/370
https://sep.faa.gov/go/system/1341
https://sep.faa.gov/go/decision/1235
https://sep.faa.gov/go/decision/1236
https://sep.faa.gov/go/decision/1237
https://sep.faa.gov/go/decision/1238
https://sep.faa.gov/go/roadmap_symbol/369
https://sep.faa.gov/go/segment/1037
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Surveillance Roadmap (4 of 4)
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https://sep.faa.gov/go/segment/1120
https://sep.faa.gov/go/segment/1108
https://sep.faa.gov/go/segment/1108
https://sep.faa.gov/go/system/128
https://sep.faa.gov/go/system/264
https://sep.faa.gov/go/system/116
https://sep.faa.gov/go/system/1019
https://sep.faa.gov/go/system/612
https://sep.faa.gov/go/segment/933
https://sep.faa.gov/go/support/41
https://sep.faa.gov/go/support/874
https://sep.faa.gov/go/support/930
https://sep.faa.gov/go/decision/1055
https://sep.faa.gov/go/decision/1055
https://sep.faa.gov/go/decision/1102
https://sep.faa.gov/go/decision/1209
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/decision/1239
https://sep.faa.gov/go/decision/1103
https://sep.faa.gov/go/decision/1239
https://sep.faa.gov/go/segment/1134
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Identifier Description

SURV-01 Backup to mitigate loss of on-board GPS positioning source for ADS-B is required:

a) Retain all en route beacons (~150 monopulse systems)

b) Retain limited set of terminal beacons (or WAM) based on need (Core 30 airports for resiliency, other 

airports based on economic analysis and ADS-B equipage rates)

c) All terminal non-cooperative surveillance coverage areas are retained for safety purposes

d) Selected terminal surveillance systems that will no longer be required will be divested starting in 

CY2020

SURV-02 a) The Spectrum Efficient National Surveillance Radar (SENSR) will replace the following legacy 

surveillance systems:

1) ARSR-4 and CARSR non-cooperative surveillance systems

2) En route ATCBI-6 and Mode S cooperative surveillance systems

b) SENSR will NOT replace any other surveillance system

c) SENSR will NOT impact the provision of any ADS-B related service (ADS-B, ADS-R, TIS-B, FIS-B)

d) The scope of the SENSR program may change, at which point the roadmaps will be updated

accordingly

SURV-03 The Mode-S Beacon Replacement System (MSBRS) will replace all remaining beacon systems (including 

the MSSR portion of ASR-11) that are not replaced by SENSR or WAM

SURV-04 The ASR Replacement system will replace all remaining ASR-8, ASR-9, and ASR-11 (PSR portion) systems

Surveillance Roadmap: Assumptions
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

805 2019 Q4 No Surveillance IARD Investment Analysis Readiness Decision (IARD) for ASR-11 Sustainment 3

806 2021 Q2 No Surveillance FID Final Investment Decision (FID) for ASR-11 Sustainment 3

809 2019 Q4 No Surveillance FID Final Investment Decision (FID) for Mode Select (Mode S) Sustainment 3

850 2019 Q2 Yes Automation FID Final Investment Decision (FID) for ATOP Enhancement 1

951 2019 Q4 No Aircraft
Regulatory 

Milestone
TSO ACAS-Xa/Xo

967 2020 Q1 No Aircraft
Regulatory 

Milestone
ADS-B Out Equipage Rule Implemented

1055 2019 Q2 Yes Surveillance FID Final Investment Decision (FID) for ADS-B Baseline Services Future Segments

1102 2020 Q1 Yes Surveillance IID Initial Investment Decision (IID) for SENSR

1103 2022 Q1 No Surveillance FID Final Investment Decision (FID) for SENSR

1115 2020 Q3 No Aircraft
Regulatory 

Milestone
Revisions to ADS-B 1090ES MOPS

1150 2019 Q2 No Surveillance
Strategy 

(JRC)
Strategy Decision for ADS-B In Applications:  Advanced Interval Management (A-IM)

1165 2021 Q3 No Aircraft
Regulatory 

Milestone
TSO ACAS-Xu

1209 2020 Q1 No Surveillance IARD Investment Analysis Readiness Decision (IARD) for Surface Surveillance Portfolio Sustainment 1

1213 2021 Q4 No Aircraft
Regulatory 

Milestone
Revisions to ADS-B UAT MOPS

1214 2020 Q4 No Aircraft
Regulatory 

Milestone
Revisions to Mode S Transponder MOPS

1232 2021 Q3 No Surveillance FID Final Investment Decision (FID) for ADS-B In Applications:  A-IM Phase A

1233 2023 Q3 No Surveillance IARD Investment Analysis Readiness Decision (IARD) for ADS-B In Applications:  A-IM Phase B

1234 2026 Q3 No Surveillance FID Final Investment Decision (FID) for ADS-B In Applications:  A-IM Phase B

Surveillance Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1235 2021 Q4 No Surveillance CRDR Concept and Requirements Definition Readiness (CRDR) for ASR Replacement

1236 2023 Q2 No Surveillance IARD Investment Analysis Readiness Decision (IARD) for ASR Replacement

1237 2024 Q4 No Surveillance IID Investment Initial Decision (IID) for ASR Replacement

1238 2026 Q4 No Surveillance FID Final Investment Decision (FID) for ASR Replacement

1239 2021 Q2 No Surveillance IARD Investment Analysis Readiness Decision (IARD) for Terminal and En Route Portfolio Sustainment

1240 2020 Q4 No Surveillance FID Final Investment Decision (FID) for ADS-B Enhancement

Surveillance Roadmap: Decision Points (2 of 2)
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Weather

Objective: The Weather Roadmap presents an Executive View (EV) of weather-related acquisition

activities and the changes to these activities that exist within the Weather enterprise architecture (EA)

domain (projects and programs) of the Federal Aviation Administration (FAA). The Weather Roadmap

provides the evolution of the weather architecture via AMS milestones and related activities (e.g., aviation

weather research, demonstrations, and other agency activities) necessary to achieve the performance

objectives and capabilities to support NextGen. As a perspective of the changes in the NAS operational

environment, the Weather Roadmap reflects major Weather interdependencies to support (or be

supported by) other domains in the NAS enterprise architecture as depicted in NAS Roadmaps.
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Weather Roadmap (1 of 4)
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https://sep.faa.gov/go/roadmap_symbol/370
https://sep.faa.gov/go/segment/1136
https://sep.faa.gov/go/segment/1099
https://sep.faa.gov/go/segment/1099
https://sep.faa.gov/go/segment/862
https://sep.faa.gov/go/system/30
https://sep.faa.gov/go/system/1260
https://sep.faa.gov/go/system/1350
https://sep.faa.gov/go/system/450
https://sep.faa.gov/go/system/935
https://sep.faa.gov/go/system/346
https://sep.faa.gov/go/system/1349
https://sep.faa.gov/go/segment/784
https://sep.faa.gov/go/system/133
https://sep.faa.gov/go/system/32
https://sep.faa.gov/go/segment/807
https://sep.faa.gov/go/decision/816
https://sep.faa.gov/go/system/1288
https://sep.faa.gov/go/segment/911
https://sep.faa.gov/go/decision/815
https://sep.faa.gov/go/system/312
https://sep.faa.gov/system/main/display/1322
https://sep.faa.gov/go/system/1344
https://sep.faa.gov/go/system/329
https://sep.faa.gov/go/system/1323
https://sep.faa.gov/go/decision/1015
https://sep.faa.gov/go/decision/997
https://sep.faa.gov/go/decision/998
https://sep.faa.gov/go/system/119
https://sep.faa.gov/go/system/120
https://sep.faa.gov/go/system/117
https://sep.faa.gov/go/decision/1108
https://sep.faa.gov/go/decision/1109
https://sep.faa.gov/go/segment/1081
https://sep.faa.gov/go/segment/1138
https://sep.faa.gov/go/segment/913
https://sep.faa.gov/go/decision/814
https://sep.faa.gov/go/roadmap_symbol/201
https://sep.faa.gov/go/decision/1107
https://sep.faa.gov/go/decision/1106
https://sep.faa.gov/go/segment/1081
https://sep.faa.gov/go/decision/648
https://sep.faa.gov/go/decision/650
https://sep.faa.gov/go/roadmap_symbol/241
https://sep.faa.gov/go/decision/1241
https://sep.faa.gov/go/decision/1243
https://sep.faa.gov/go/segment/913
https://sep.faa.gov/go/segment/913
https://sep.faa.gov/go/decision/812
https://sep.faa.gov/go/segment/1137
https://sep.faa.gov/go/segment/1138
https://sep.faa.gov/go/decision/1242
https://sep.faa.gov/go/decision/1244
https://sep.faa.gov/go/system/1341
https://sep.faa.gov/go/decision/1238
https://sep.faa.gov/go/segment/1142
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Weather Roadmap (2 of 4)
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https://sep.faa.gov/go/segment/894
https://sep.faa.gov/go/system/792
https://sep.faa.gov/go/system/136
https://sep.faa.gov/go/system/694
https://sep.faa.gov/go/system/41
https://sep.faa.gov/go/system/135
https://sep.faa.gov/go/system/41
https://sep.faa.gov/go/system/538
https://sep.faa.gov/go/system/136
https://sep.faa.gov/go/system/1345
https://sep.faa.gov/go/segment/1132
https://sep.faa.gov/go/segment/978
https://sep.faa.gov/go/segment/906
https://sep.faa.gov/go/system/887
https://sep.faa.gov/go/decision/448
https://sep.faa.gov/go/decision/341
https://sep.faa.gov/go/decision/1247
https://sep.faa.gov/go/decision/1245
https://sep.faa.gov/go/decision/1246
https://sep.faa.gov/go/system/319
https://sep.faa.gov/go/system/136
https://sep.faa.gov/go/system/538
https://sep.faa.gov/go/system/1335
https://sep.faa.gov/go/segment/800
https://sep.faa.gov/go/system/1208
https://sep.faa.gov/go/segment/896
https://sep.faa.gov/go/segment/896
https://sep.faa.gov/go/decision/144
https://sep.faa.gov/go/decision/452
https://sep.faa.gov/go/decision/453
https://sep.faa.gov/go/decision/143
https://sep.faa.gov/go/roadmap_symbol/255
https://sep.faa.gov/go/segment/894
https://sep.faa.gov/go/segment/896
https://sep.faa.gov/go/segment/1131
https://sep.faa.gov/go/decision/483
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Weather Roadmap (3 of 4)
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https://sep.faa.gov/go/support/840
https://sep.faa.gov/go/support/790
https://sep.faa.gov/go/support/789
https://sep.faa.gov/go/support/923
https://sep.faa.gov/go/support/888
https://sep.faa.gov/go/support/903
https://sep.faa.gov/go/support/1007
https://sep.faa.gov/go/support/1013
https://sep.faa.gov/go/decision/144
https://sep.faa.gov/go/decision/1109
https://sep.faa.gov/go/support/864
https://sep.faa.gov/go/support/159
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Weather Roadmap (4 of 4)
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Identifier Description

WX-01 Ongoing NextGen (NG) Weather functional & performance requirements validation may result in 

new/emerging requirements in NextGen Weather Architecture.

WX-02 FAA Terminal Weather Sensor 'Sustainment' divides into four functional divisions: A) weather radar, B) Wind 

Shear Detection Systems (WSDS), C) Automated Surface Weather Observing Systems (ASWON), and D) 

other.  

A) includes TDWR, which will require a future Sustainment 3 work package and far future sustainment.

B) WSDS Sustainment 2 addresses LLWAS and WSP obsolescence issues to allow sustainment beyond 2030.

C) Includes the ASWON Portfolio which has been standardized into ASOS / AWOS-C / SWS. 

Decommissioned are all legacy AWOS, AWSS, WEF, and C&G DASI systems via the ASWON Sustainment 

Program. The follow-on ASWON Sustainment 2 Program will address future obsolescence of the ASWON 

portfolio systems to allow sustainment beyond 2030.

D) Includes both JAWS (turbulence detection) and LIDAR (dry microburst detection) systems that exist as 

unique systems at single airports. LIDAR is O&M funded.

WX-03 1) ADAS-Rehost serves as a consolidating access point for Weather observations for CSS-Wx Enhancement 

1.

2) WMSCR communications functionality and ADAS RASP, including ALDARS functionality, as well as WIFS, to 

be subsumed by CSS-Wx Enhancement 1.

WX-05 The NAS Weather Infrastructure Portfolio incorporates R&D Research to Ops (RTO) with new weather 

products/information with increased forecast accuracy/frequency to NAS Users with minimal 

architectural/infrastructure change. Moreover, RTO Support Activities will further augment support to NAS 

operational decision-making by including weather “translation” as well as “uncertainty” capabilities. 

Weather Roadmap: Assumptions (1 of 3)
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Identifier Description

WX-06 Weather processing functions converge into NextGen Weather Processor (NWP).  NWP will be implemented 

in several Enhancements. Initial NWP implementation (formerly called NWP WP1) provides both NWP-

Terminal and NWP-Central services.  NWP Enhancement 1 (formerly NWP WP2) replaces prototype CIWS 

functions including 0-2 hour weather capability and 2-8 hour convective (CoSPA) capability.  The Weather 

and Radar Processor (WARP) Radar Acquisition and Mosaic Processor (RAMP) function is subsumed in initial 

NWP implementation, as are those of ITWS.

NWP Enhancement 2 (formerly NWP WP 3) hosts Wx R&D algorithms matured since initial implementation 

baseline freeze including improved Convective and Translation algorithms.  

NWP Enhancement 3 will implement NextGen weather Far-term capabilities. 

WX-08 NAS Infrastructure Portfolio will supply weather information to users at user-specified resolution, both 

spatially and temporally. NextGen Weather Processor (NWP) will host the first NextGen mid-term "weather 

translation" product, e.g., Weather Avoidance Fields (WAF) convective weather constraints to aircraft 

movement in NAS airspace, which will be delivered by CSS-Wx. WAFs may be machine-translated into NAS 

operational impacts by User DSTs. NWP Enhancement 1 and Enhancement 2 will add additional weather 

translation products e.g. Turbulence, Wind, Ceiling, Visibility, and Precipitation.

WX-09 Products developed from requirements allocated to NWS, will be accessible via CSS-Wx Enhancement 

1/Enhancement 2 as they become operational.

WX-10 To address emerging anti-icing regulations and to mitigate automated surface observing shortfalls at Level 

A/B airports, FAA will continue to evaluate R&D opportunities in sensor and algorithm development to 

improve precipitation discrimination (freezing/frozen/liquid including ice pellets and drizzle). Once mature 

and tested to meet all FAA automated sensor requirements, in conjunction with NWS this capability will be 

integrated into ASOS/AWOS-C to support aircraft and airport ground anti/de-icing operations.

WX-11 Weather observation/forecast R&D will continue to be periodically evaluated for maturity to determine 

whether new/improved functionality should be implemented.

Weather Roadmap: Assumptions (2 of 3)
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Identifier Description

WX-12 FAA will transmit validated Weather Forecast Performance Requirements to NWS within nine months of 

having successfully completed associated supporting activity and validation in Wx Modeling & Simulation. 

When FAA requirements are finalized and allocated to NWS, if NWS doesn't have the current capability to 

meet the requirement for weather forecasts (e.g., icing, convection, or C&V), FAA R&D funding will be 

provided to develop algorithms to fulfill those requirements for subsequent implementation by NWS.

WX-13 The SENSR Executive Steering Group down-scoped the SENSR Program by removing all FAA Short-Range 

ATC Weather, FAA Terminal Weather, and NOAA / NWS Long-Range Weather requirements prior to IID 

(Surveillance Roadmap DP 1102).  SENSR will NOT replace NEXRAD, TDWR, ASRs, or WSP (a WSDS provider).  

SENSR links can be removed from the Weather Roadmap.  SENSR remains a surveillance-only program with 

priority DOD and DHS, non-cooperative surveillance missions, that will replace some long-range radars.  

SENSR may (or may not) replace the legacy ARSR-4 weather channel.  SENSR could output ASTERIX format 

weather that could pass-through to consumers such as ERAM.  Since SENSR no longer replaces ASRs or any 

weather systems, no further Weather Roadmap link exists. ASR-8, ASR-9, and ASR-11 will be sustained via a 

different program and will remain on the weather Roadmap. This includes a separate ASR-9 WSP line for the 

wind shear detection capability.

WX-14 New imagery channels, sounding data, and lightning data from Satellite Data Services will be baselined 

between 2017 Q3 and 2021 Q2. Requirements need to be identified and research conducted on integrating 

new weather satellite sensor data into FAA systems

WX-15 ADS-Wx data (becoming available in 2022), a component of ADS-B v3 data stream provided by the SBS 

network, will be distributed by CSS-WX along with data from other weather sources in providing 

comprehensive weather information to its NAS Users.

Weather Roadmap: Assumptions (3 of 3)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

143 2025 Q1 No Weather FID Final Investment Decision (FID) for NWP Enhancement 2

144 2021 Q2 No Weather IARD Investment Analysis Readiness Decision (IARD) for NWP Enhancement 1

341 2022 Q2 No Weather FID
Final Investment Decision (FID) for CSS-Wx Enhancement 1 and transition of ADAS communications 

(and WMSCR Comms if not completed in CSS-Wx) to CSS-Wx Enhancement 1

448 2021 Q2 No Weather IARD
Investment Analysis Readiness Decision (IARD) for CSS-Wx Enhancement 1 and transition of ADAS 

and WMSCR Comms to CSS-Wx Enhancement 1

452 2024 Q1 No Weather IARD Investment Analysis Readiness Decision (IARD) for NWP Enhancement 2

453 2024 Q3 No Weather IID Initial Investment Decision (IID) for NWP Enhancement 2

483 2022 Q2 No Weather FID Final Investment Decision (FID) for NWP Enhancement 1

648 2020 Q3 No Weather IARD Investment Analysis Readiness Decision (IARD) for WSDS Sustainment

650 2021 Q3 No Weather FID Final Investment Decision (FID) for WSDS Sustainment

812 2021 Q4 No Weather IARD Investment Analysis Readiness Decision (IARD) for TDWR Sustainment 3 

814 2022 Q4 No Weather FID Final Investment Decision (FID) for TDWR Sustainment 3 

815 2019 Q4 No Weather IARD Investment Analysis Readiness Decision (IARD) for JAWS Sustainment

816 2020 Q3 No Weather FID Final Investment Decision (FID) for JAWS Sustainment

997 2021 Q3 No Weather IARD Investment Analysis Readiness Decision (IARD) for NEXRAD Sustainment 2

998 2022 Q3 No Weather FID Final Investment Decision (FID) for NEXRAD Sustainment 2

1015 2023 Q3 No Automation FID Final Investment Decision (FID) for ERAM Enhancement 3

1106 2023 Q3 No Weather IARD Investment Analysis Readiness Decision (IARD) for LIDAR Sustainment

1107 2024 Q3 No Weather FID Final Investment Decision (FID) for LIDAR Sustainment

1108 2020 Q3 No Weather IARD Investment Analysis Readiness Decision (IARD) for ASWON Sustainment 2

1109 2021 Q4 No Weather FID Final Investment Decision (FID) for ASWON Sustainment 2

Weather Roadmap: Decision Points (1 of 2)
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DP #
Target 

Date CY

High 

Priority

Primary 

Domain
Type Name

1238 2026 Q4 No Surveillance FID Final Investment Decision (FID) for ASR Replacement

1241 2021 Q1 No Weather IARD Investment Analysis Readiness Decision (IARD) for Weather Camera Enhancement 1

1242 2021 Q4 No Weather IID Initial Investment Decision (IARD) for Weather Camera Enhancement 1

1243 2022 Q3 No Weather FID Final Investment Decision (FID) for Weather Camera Enhancement 1

1244 2020 Q2 No Weather
Strategy 

(JRC)
Aviation weather cameras expansion to Hawaii and Colorado

1245 2024 Q1 No Weather IARD Investment Analysis Readiness Decision (IARD) from CSS-Wx Sustainment 1

1246 2024 Q3 No Weather IID Initial Investment Decision (IID) from CSS-Wx Sustainment 1

1247 2025 Q1 No Weather FID Final Investment Decision (FID) from CSS-Wx Sustainment 1

Weather Roadmap: Decision Points (2 of 2)
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Acronym Definition Acronym Definition

4D Four dimensional (x, y, z, t) ANICS Alaska NAS Interfacility Communication System

AC Advisory Circular ANSP Air Navigation Service Provider

ACARS Addressing, Communicating, and Reporting System AOC Airline Operations Center

ACAS Airborne Collision Avoidance System APNT Alternative Positioning, Navigation, and Timing

ACE-IDS ASOS Controller Equipment-Information Display System APWS AeroNav Products Workflow System

ACI Aircraft Cybersecurity Initiative ARMT Airport Resource Management Tool

ACL Airport Cable Loop ARSR Air Route Surveillance Radar

ACS Aeronautical Common Service ARTCC Air Route Traffic Control Center

ACFT Aircraft ARTS Automated Radar Terminal System

ADAS AWOS Data Acquisition System ASAT
Airspace Simulation and Analysis for Terminal 

Procedures

ADF Automatic Direction Finder ASDE Airport Surface Detection Equipment

ADS-B Automatic Dependent Surveillance-Broadcast ASEPS Advanced Surveillance Enhanced Procedural Separation

ADS-C Automatic Dependent Surveillance-Contract ASOS Automated Surface Observing System

ADS-R Automatic Dependent Surveillance-Rebroadcast ASR Airport Surveillance Radar

AEFS Advanced Electronic Flight Strips ASSC Airport Surface Surveillance Capability

AF Airway Facility ASTI Alaska Satellite Telecommunications Infrastructure

AFSM Alaska Flight Service Modernization ASWON Aviation Surface Weather Observation Network

AFSS Automated Flight Service Station ATC Air Traffic Control

A/G Air-to-Ground ATCBI Air Traffic Control Beacon Interrogator

AGIS Airports Geographic Information System ATCSCC
David J. Hurley Air Traffic Control System Command 

Center

AHA Aircraft Hazard Area ATCT Airport Traffic Control Tower

AIM Aeronautical Information Management ATIS Automated Terminal Information System

AirNav Airport and Navigational Aids Database ATM Air Traffic Management

AISR Aeronautical Information System Replacement ATO Air Traffic Organization (FAA)

ALDARS Automated Lightning Detection and Reporting System ATOP Advanced Technologies and Oceanic Procedures

ALS Approach Lighting System AW Airworthiness

ALSIP Approach Lighting System Improvement Program AWCS Airport Wireless Communications Systems

AMASS Airport Movement Area Safety System AWOS Automated Weather Observing System

AMMS Automated Maintenance Management System BCD Baseline Change Decision

AMS Acquisition Management System BUEC Backup Emergency Communications

Appendix A, Acronym List (1 of 6)
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Acronym Definition Acronym Definition

BVLOS Beyond Visual Line of Sight DC Data Communications or DataComm

BWM Bandwidth Manager DCNS Data Communication Network System

C2 Command and Control DHS Department of Homeland Security

C&V Ceiling & Visibility DME Distance Measuring Equipment

CAEG Computer-Aided Engineering Graphics DMN Data Multiplexing Network

CARF Central Altitude Reservation Function DoD Department of Defense

CAT Category DOTS+ Dynamic Ocean Track System Plus

CATMT Collaborative Air Traffic Management Technologies DP Decision Point

CCF Combined Control Facility DSP Departure Spacing Program

CCS Conference Control System DUATS Direct User Access Terminal Service

CD Common Digitizer DVARS Data, Visualization, Analysis, and Reporting System

CDM NET Collaborative Decision-Making Network EA Enterprise Architecture

CDTI Cockpit Display of Traffic Information ECG En Route Communications Gateway

CFE Communication Facilities Enhancement EDDS ERAM Data Distribution System

CIP Capital Investment Plan EDMS Electronic Document Management System

CIWS Corridor Integrated Weather System EFB Electronic Flight Bag

CONOPS Concept of Operations EFSTS Electronic Flight Strip Transfer System

CONUS Conterminous United States EFVS Enhanced Flight Vision System

CRDR Concepts and Requirements Definition Readiness E-IDS Enterprise Information Display System

CS Commercial Space ELT Emergency Locator Transmitter

CSPR Closely Spaced Parallel Runways ELVO Enhanced Low Visibility Operations

CSS-Wx Common Support Services-Weather ERAM En Route Automation Modernization

CTD Common Terminal Digitizer ERIDS En Route Information Display System

CTS Coded Time Source ETR Emergency Transceiver

CY Calendar Year ETVS Enhanced Terminal Voice Switch

DAA Detect and Avoid EWD Enhanced WINS Dissemination

DADS Digital Aeronautics Database System FAA Federal Aviation Administration

DALR Digital Audio Legal Recorder FANS Future Air Navigation System

DASI Digital Altimeter Setting Indicator FBWTG FAA Bulk Weather Telecommunications Gateway

DBRITE Digital Bright Radar Indicator Tower Equipment FCS FAA Cloud Service
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Acronym Definition Acronym Definition

FDIO Flight Data Input/Output IDS Information Display System

FDPS Flight Data Processing System IESP Integrated Enterprise Services Platform

FFS Future Flight Services IFIA International Flight Inspection Aircraft 

FID Final Investment Decision IFPA Instrument Flight Procedure Automation 

FIM Flight Interval Management IFR Instrument Flight Rules

FIP Forecast Icing Product IID Initial Investment Decision

FIS-B Flight Information Service-Broadcast ILS Instrument Landing System

FMS Flight Management System INM Integrated Noise Model

FNS Federal NOTAM System IOC Initial Operating Capability

FOC Full Operational Capability IP Internet Protocol

FOMS Flight Operations Management System IPDS Instrument Procedure Development System

FPPS Facility Power Panel Schedule IRU Inertial Reference Unit

FSRM Facility Security Risk Management ISAM Integrated Safety Assessment Model

FSS Flight Service Station ISD In-Service Decision

FTI FAA Telecommunications Infrastructure ISS Information Systems Security

FY Fiscal Year ITWS Integrated Terminal Weather System

GA General Aviation IVSR Interim Voice Switch Replacement

GBAS Ground-Based Augmentation System JAWS Juneau Airport Wind System

GNSS Global Navigation Satellite System JRC Joint Resources Council

GPS Global Positioning System L5 A third civil signal on Navstar GPS (1176.45 MHz)

HFDL High Frequency Data Link LAANC Low Altitude Authorization and Notification Capability

HSI Human/Systems Integration LDIN Lead In Light System

HUD Head-Up Display LDRCL Low-Density Radio Communications Link

H/W Hardware LED Light-Emitting Diode

IAM Identity Access Management LIDAR Laser Identification Detection and Ranging

IARD Investment Analysis Readiness Decision LLWAS Low-Level Windshear Alert System

ICAO International Civil Aviation Organization LOC Localizer

ICMS Integrated Control and Monitoring System LOS Line of Sight

ICSS Integrated Communications Switching System LP/HP Low Power/High Power
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Acronym Definition Acronym Definition

LRR Long Range Radar NGSS Next Generation Satellite System

LVO Launch Vehicle Operations NIDS NAS Information Display System

MAMP Mobile Asset Management Program NIEC NextGen Integration and Evaluation Capability

MASPS
Minimum Aviation System Performance Standards 

(RTCA)
NME NAVAIDs Monitoring Equipment

MASR Mobile Airport Surveillance Radar NMR NADIN MSN Rehost

MB Marker Beacon NNCC National Network Control Center

MDCRS Meteorological Data Collection and Reporting System NOAA National Oceanic and Atmospheric Administration

MDR Multi-Mode Digital Radios NOCC National Operations Control Center 

MEARTS Microprocessor En Route Automated Radar Tracking System NOP National Offload Program

MMAC Mike Monroney Aeronautical Center NOTAM Notice to Airmen

MODE S Mode Select NSWRC NextGen Surveillance and Weather Capability

MOPS Minimum Operational Performance Standards (RTCA) NVR NAS Voice Recorder

MPAR Multi-Function Phased-Array Radar NVS National Airspace System Voice Switch

NACGS National Aeronautical Charting Group System NWP NextGen Weather Processor

NADIN 

MSN

National Airspace Data Interchange Network Message Switched 

Network
NWS National Weather Service

NADIN 

PSN

National Airspace Data Interchange Network Packet Switched 

Network
OARS Operational Analysis and Reporting System

NAIMES
NAS Aeronautical Information Management Enterprise 

Systems
OASIS

Operational and Supportability Implementation 

System

NAS National Airspace System Obs Observation

NASA National Aeronautics and Space Administration OCC Operations Control Center

NASE NAS Adaptation Services Environment ODALS Omnidirectional Approach Lighting System

NASR National Airspace System Resource OEAAA Obstruction Evaluation/Airport Airspace Analysis

NAVAID Navigational Aid OFDPS Offshore Flight Data Processing System

NBSC NextGen Backup Surveillance Capability Ol Operational Improvement

NCR NAS Common Reference OPC Offshore Precipitation Capability

NDB Non-Directional Beacon Ops Operations

NEMC Network Enterprise Management Center OPSNET Operations Network

NEMS NAS Enterprise Messaging Service ORS Obstacle Repository System

NEXCOM Next-Generation VHF A/G Communication System PAPI Precision Approach Path Indicator

NEXRAD Next Generation Weather Radar PBN Performance-Based Navigation

NextGen Next Generation Air Transportation System PDARS Performance Data Analysis and Reporting System
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Acronym Definition Acronym Definition

Ph. Phase SDI Space Data Integrator

PIREPS Pilot Reports SE System Engineering

PRM Precision Runway Monitor Segmt. Segment

PS3 Power Systems Sustained Support SENSR Spectrum Efficient National Surveillance Radar

Qn Calendar Quarter n (n = 1-4) SFDPS SWIM Flight Data Publication Service

R&D Research & Development SLEP Service Life Extension Program

RCE Radio Control Equipment SMA Surface Movement Advisor

RCF Radio Communication Facility SMGCS Surface Movement Guidance and Control System

RCL Radio Communications Link SOA Service Oriented Architecture

RCOM NAS Recovery Communications SOCC Security Operations Control Center

RDVS Rapid Deployment Voice Switch SSMT System Safety Management Transformation

REIL Runway End Identifier Lights STARS Standard Terminal Automation Replacement System

RMLS Remote Maintenance and Logging System STDDS SWIM Terminal Data Distribution System

Rn Release n (n = 1, 2,…N) STVS Small Tower Voice Switch

RNAV Area Navigation Svc. Service

RNP Required Navigation Performance SVGS Synthetic Vision Guidance System

RSA Runway Safety Area SVO Space Vehicle Operations

RTCA Radio Technical Committee for Aeronautics SVS Synthetic Vision System

RV Re-entry Vehicle S/W Software

RVR Runway Visual Range SWIM System-Wide Information Management

RVSM Reduced Vertical Separation Minima SWS Surface Weather System

RWSL Runway Status Lights TACAN Tactical Air Navigation

SAA Special Activity Airspace TAMR Terminal Automation Modernization and Replacement

SAMS Special Use Airspace Management System TARGETS Terminal Area Route Generation Evaluation and Traffic Simulation

SATCOM Satellite Communication Network TAWS Terrain Awareness and Warning System

SAWS Stand-Alone Weather Sensor TBFM Time-Based Flow Management

SBAS Satellite-Based Augmentation System TBO Trajectory-Based Operations

SBS Surveillance and Broadcast Services TCAS Traffic Alert and Collision Avoidance System

SCT Safety Collaboration Team TCF Terminal Convective Forecast

SDAT Sector Design and Analysis Tool TDLS Tower Data Link Services
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Acronym Definition Acronym Definition

TDM Time-Division Multiplexing VoIP Voice Over Internet Protocol

TDWR Terminal Doppler Weather Radar VOR VHF Omnidirectional Range

TFDM Terminal Flight Data Manager VOR MON VOR Minimum Operating Network

TFM Traffic Flow Management VORTAC VOR with TACAN

TFM-I Traffic Flow Management - Infrastructure VOT VHF Omnidirectional Range Test

TFMS Traffic Flow Management System VSBP Voice Switch Bypass

TFR Bldr Temporary Flight Restriction Builder VSCS Voice Switching and Control System

TIS-B Traffic Information Service-Broadcast VTABS VSCS Training and Backup System

TR Technology Refresh WAAS Wide-Area Augmentation System

TRACON Terminal Radar Approach Control WAM Wide Area Multilateration

TSO Technical Standard Orders WARP Weather and Radar Processor

TVSR Terminal Voice Switch Replacement WEF Wind Equipment Series F

TWIP Terminal Weather Information for Pilots WINS Weather Information Network Server

UAS Unmanned Aircraft System WJHTC William J. Hughes Technical Center (FAA)

UIC Universal Interlock Controller WME Wind Measuring Equipment

UIS Unstaffed Infrastructure Sustainment WMS WAAS Master Station

URET User Request Evaluation Tool WMSCR Weather Message Switching Center Replacement

USNS United States NOTAM Service WPn Work Package n (n = 1, 2, …N)

UTM Unmanned Traffic Management WSDS Wind Shear Detection Services

VASI Visual Approach Slope Indicator WSP Weather System Processor

VHF/UHF/

HF

Very High Frequency/Ultra High Frequency/High 

Frequency
WT Wake Turbulence

VLOS Visual Line of Sight WTMA Wake Turbulence Mitigation for Arrivals

VNAV Vertical Navigation Wx Weather
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Appendix B
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Aircraft

• Synchronized elements of Surveillance Roadmap with Aircraft Roadmap

• Added representation of the FAA’s Minimum Capability List (MCL) for avionics equipage
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Airport

• Updated to reflect other roadmap changes
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Airspace & Procedures

• Added Commercial Space and UAS lanes (SDI, SIC, sUAS)

• Aligned AIMM lanes with Automation

• Added TBFM lane

• Added Support Activities to reflect Dynamic Separation for Wake Mitigation and PBN/TBM Integrated

Design research

• ASEPS and ATOP lanes added
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Automation

• Automation programs are adopting Tech Refresh Portfolio:

• Now: TBFM S1, TFMS S3,  STARS SP1

• Soon: ERAM S4

• Offshore Automation re-plan merged Phase 1 & Phase 2

• TFM-I Sustainment waived (cancelled)

• Completed FIDs: AGMG, ATOP E1, FFSP
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Communications

• ASTI is processing an ACN (October), moving out FID

• Added NEXCOM Phase 3

• Replaces MDR VHF and UHF V1 radios with VoIP radios at en-route and necessary terminal sites

• Added SWIM Segment 3

• Includes new user & concept requirement and increased capacity to support TBO information 

flows

• Added new support activities that highlight avionic and security initiatives within the communication 

domain

• Added Legacy Voice Switch Sustainment Portfolio (LVSSP)

• Portfolio includes Voice Switching and Control System (VSCS), VSCS Training and Backup 

System (VTABS), Enhanced Terminal Voice Switch (ETVS), Rapid Deployment Voice switch 

(RDVS), Small Tower Voice Switch (STVS)

• Planned IARD in Q1 (March) 2020

• Completed FIDs: NVR 2019 Q3 (DP 919)
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Enterprise Services

• SWIM Cloud Distribution Service (SCDS) deployed

• TFDM Service IOC & FOC updated
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Facilities

• Expanded on projects within ATCT/TRACON Replacement

• Completed FIDs: NTES 2019 Q3 (DP 1193)
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Human Systems Integration

• Added new strategy non-JRC DP 

• Decision on the Approval and Implementation Strategy of Human Factors Guidelines for 

Minimum Cockpit Display of Traffic Information (CDTI) Requirements - Dependent Staggered 

Approaches 

• Due CY21 Q4
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Information Systems Security

• Restructured the first page and added activities to align with the Cyber Security Framework (CSF)

• Pushed out Policy DPs for Remote Management and Security Software Management

• Added missing details for Support Activities and color-coded based on performing organization

• Establish Next Phase of Emerging Cyber Capabilities from CyTF TESTING to protect against evolving 

threats
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Navigation

• Update to include NME to reflect upcoming planned work

• Update to GBAS milestones and added SBAS milestones to reflect current work in dual-frequency

multi-constellation standards

• Update to ELVO depiction to show work ending in Aug 2019
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New Entrants – Commercial Space

• Extended dates for Support Activities:

• Analytical Improvements for Aircraft Hazard Areas Reduction

• Operator Planning Portal Assessment

• Added Support Activities:

• Prognostic Algorithm Design for Safety

• Space Integration Capabilities for the ATO

• Conduct an in-depth review of existing policies and regulations to provide recommendations for 

future changes

• Launch and Reentry Vehicle Operator Data Standards
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New Entrants – UAS

• Added Urban Air Mobility (UAM) swimlane

• Moved out UAS Enhancement 1 DPs via ACN

• Added Support Activities for UAM and UAS Upper Airspace ConOps

• Added Standards Certification and Development Support Activities 

• Remote ID

• UTM USS to USS Standard

• ASTM Detect and Avoid Performance Standard
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Safety

• Changed representation of OARS to reflect transition from NAS to Mission Support
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Surveillance

• Revised the roadmap to reflect re-scoping of the SENSR program

• Introduced Mode S Beacon Replacement System (MSBRS) and ASR Replacement as successors 

to the terminal beacon and radar systems no longer within the scope of SENSR

• Reformatted the roadmap based on the latest surveillance strategy and terminology

• Organized by cooperative surveillance (broadcast services, beacons, and multi-lateration

systems), non-cooperative surveillance, interface systems, and surface/approach systems

• Sustainment of the legacy backup surveillance systems (beacons, radars) organized within a Terminal 

and En Route Surveillance portfolio

• Completed FIDs: ADS-B Baseline Services Future Segs (DP1055)
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Weather

• SENSR program scope no longer includes weather radars and WSP. ASR’s, including the WSP, will be 

sustained/enhanced via future ASR Replacement programs. TDWR and NEXRAD will be 

sustained/enhanced independently. 

• CSS-WX: 

• CSS-Wx E1 IARD shifted from Q1 2020 to Q2 2021 

• FID shifted to Q2 2022

• CSS-Wx system depiction in the roadmap was repositioned to align with anticipated IOC/FOC 

dates

• CSS-WX Enhancement 1 CIP funding removed; this is now planned

• NWP: 

• NWP E1 IARD shifted from Q1 2020 to Q2 2021

• FID shifted to Q2 2022

• NWP system depiction in the roadmap was repositioned to align with anticipated IOC/FOC 

dates

• Added new program: Aviation Weather Camera Enhancement 1

• Expanded WSDS, ASR, ASWON portfolios representation to encompass relevant systems


